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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation 
Restoration Program for an installation.  The plan will identify environmental cleanup requirements 
at each site or area of concern, and propose a comprehensive approach, with associated costs and 
schedules, to conduct investigations and necessary remedial actions. 
 
In an effort to coordinate planning information between the restoration manager, U.S. Army 
Environmental Center (USAEC), Dugway Proving Ground, executing agencies, regulatory 
agencies, and the public, an IAP was completed.  The IAP is used to track requirements, schedules, 
and tentative budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan at the IAP Workshop held March 21-22, 2005: 
Dugway Proving Ground 
EEI for USAEC 
Parsons, Inc. 
Shaw 
TechLaw 
TTEMI 
UDEQ - DSHW 
US Army Corps of Engineers 
US Army Environmental Center 
US Environmental Center – PBC 
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~  approximate 
AAF  Army Air Field 
ABP  Agent Breakdown Product 
AC  type of chemical agent munition 
(US)AEC (United States) Army Environmental Center (formerly called USATHMA) 
AEDB-R Army Environmental Database - Restoration 
AFB  Air Force Base 
AST  Aboveground Storage Tank 
ATC  Avery Technical Center 
ATEC  (United States) Army Test and Evaluation Command 
ATSDR Agency for Toxic Substances and Disease Registry 
BNA  Base Neutral Acid Extratible 
BG  biological warfare simulant 
Bldg  Building 
BTEX  Benzene, Toluene, Ethylbenzene, and Xylene 
BZ  type of chemical agent munition 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response Compensation and Liability Act (1980) 
CG  type of chemical agent munition 
CHPPM (United States) Center for Health Promotion and Preventive Medicine (formally 
called USAEHA) 
CK  type of chemical agent munition 
CMS  Corrective Measure Study 
COC  Contaminants of Concern 
CONEX brand name of shipping container 
CRP  Community Relations Plan 
CS  type of chemical agent munition 
CTC  Cost-to-Complete 
CWA  Chemical Warfare Agent 
cy  cubic yards 
DA  Department of Army 
DD  Decision Document 
DECON Decontamination 
DERP  Defense Environmental Restoration Program (now called ER,A) 
DIMP  Diisoproplymethylphosphonate 
DNAPL Dense Non-Aqueous Phase Liquid 
DPG  Dugway Proving Grounds 
DQO  Data Quality Objective 
DRMO Defense Reutilization Management Office 
DSERTS Defense Site Environmental Restoration Tracking System (now AEDB-R) 
DSHW (UDEQ) Division of Solid and Hazardous Waste 
DTC  Development or Ditto Test Command or Defense Test Chamber 
EI  Environmental Indicator 
EOD  Explosive Ordnance Division 
EPA  (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly called DERP) 
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FFA  Federal Facility Agreement 
FFSRA Federal Facility Site Remediation Agreement 
FP  fluorescent particle 
FS  Feasibility Study 
ft  foot or feet 
ft2  square feet 
FUDS  Formerly Used Defense Sites 
FY  Fiscal Year 
gal  gallon 
gpd  gallons per day 
GA  type of chemical agent munition 
GB  Sarin - type of chemical agent munition 
GD  type of chemical agent munition 
GMA  Groundwater Management Area 
GPS  Global Positioning System 
Grassy Mountain Facility- Local TSDF for majority of hazardous waste disposal operations 
GW  Groundwater 
H  munition with mustard (chemical agent) 
HC  type of smoke round 
HD  mustard - type of chemical agent munition 
HE  type of chemical agent munition 
HDPE  High Density Polyethylene 
HL  type of chemical agent munition 
HR  munition with mustard (chemical agent) 
HRS  Hazard Ranking System 
HT  munition with mustard (chemical agent) 
HTH  High Test Hypochlorite (decontamination solution for CWA) 
HWMU Hazardous Waste Management Unit 
IA  Installation Assessment 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IROD  Interim Record of Decision 
IRP  Installation Restoration Program 
ITR  Independent Technical Review 
IWTP  Industrial Wastewater Treatment Plant 
K  $1,000 
kg  kilograms 
L  Lewisite 
LTM  Long-Term Monitoring 
LTO  Long-Term Operation 
MCL  Maximum Contaminant Level 
MEC  Munition and Explosive Constituents 
mg  milligrams 
MMRP Military Munition Response Program 
MNA  Monitored Natural Attenuation 
MW  Monitoring Well 
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NE  Not Evaluated 
NEI  Nature and Extent Investigation 
NFA  No Further Action 
NPDES National Pollutant Discharge Elimination System 
NOV  Notice of Violation 
NPL  National Priorities List 
OB/OD Open Burning/Open Detonation 
OU  Operable Unit 
O&M  Operation & Maintenance 
PAH  Poly Aromatic Hydrocarbons 
PA  Preliminary Assessment 
PCE  Perchloroethylene 
PCB  Polychlorinated Biphenyl 
PINS  Portable Isotopic Neutron-Spectroscopy 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum (budget) 
PP  Proposed Plan 
ppb  parts per billion 
ppm  parts per million 
PR  Preliminary Review 
PY  prior year 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RAD  Radiological 
RAP  Remedial Action Plan 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SARA  Superfund Amendments and Reauthorization Act 
SI  Site Inspection 
SVE  Soil Vapor Extraction 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TACOM (US Army) Test and Evaluation Command 
TAPP  Technical Assistance for Public Participation 
TCE  Trichloroethylene 
TDS  Total Dissolved Solids 
TEU  U.S. Army Technical Escort Unit 
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TNT  type of explosive 
TPH  Total Petroleum Hydrocarbon 
UDEQ  Utah Department of Environmental Quality 
ug/l  microgram per liter 
USACE United States Army Corps of Engineers 
USAEC United States Army Environmental Center (formerly called USATHMA) 
USAEHA United States Army Environmental Hygiene Agency (now called CHPPM) 
USATHMA United States Army Toxic and Hazardous Material Agency (now called AEC) 
USPCI United States Pollution Control Incorporated 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
VSI  Visual Screening Inspection 
VX  nerve agent - type of chemical agent munition 
WW  World War 
yr  year 

Acronyms & Abbreviations 



 
Dugway Proving Ground - Installation Action Plan 

Page - 9 

 

 
 
 
INSTALLATION LOCALE:  Dugway Proving Ground (DPG) is an approximately 798,000 acre 
Government-owned and operated chemical, conventional and biological weapons defense test 
facility. DPG is located in Tooele County, approximately 39 miles southwest of the town of Tooele, 
Utah. 
 
INSTALLATION MISSION:  DPG’s mission includes the following elements: 

• To serve America’s soldiers, citizens, and allies by operating our nation’s premier defense 
proving ground to provide quality testing, data, and information. 

• To recognize, trust, empower, and develop a work force team dedicated to mission 
accomplishment. 

• To anticipate and exceed customer expectations using recognized quality standards and 
processes to advance technology and support all aspects of chemical and biological defense, 
meteorology, smoke, obscurants, illumination, and munitions testing. 

• To conduct all operations consistent with the highest standards of Army Values and 
environmental stewardship. 

 
COMMAND ORGANIZATION:  
MAJOR COMMAND:  U.S. Army Test and Evaluation Command (ATEC) 
MAJOR SUBORDINATE COMMAND:  Developmental Test Command 
INSTALLATION:  Dugway Proving Ground 
 
LEAD EXECUTOR:  U.S. Army Corps of Engineers – Sacramento District 
 
REGULATOR PARTICIPATION: 
Federal: U.S. Environmental Protection Agency, Region VIII, Federal Facilities Section 
State: Utah Department of Environmental Quality (UDEQ), Division of Solid and Hazardous 
Waste (DSHW); RCRA authority 
 
NPL & REGULATORY STATUS:  
- Non-NPL, Confirmed off-post contamination limited to FUDS 
- Consent Order, Sep 90; Amended Dec 93 
- Final RCRA Part B Permit with Corrective Action Module, March 94 
- Consent Order, Sep 94 
- Notice of Violation, Mar 98 
 
PROJECTED DATES FOR CONSTRUCTION COMPLETION AND REMOVAL FROM NPL: 
N/A 
 
RAB/TRC/TAPP STATUS:  The RAB was formally established in FY 2000. Representatives from 
the general public, local government, U.S. Environmental Protection Agency, DSHW, and Dugway 
sit on the RAB. RAB meetings are being held semiannually. Dugway does not anticipate requesting 
TAPP funds during FY2006. 

Installation Information 
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PROGRAM SUMMARIES: 
IRP 
Contaminants of Concern:  Chemical Agent Breakdown Products, Explosives, Heavy Metals, 
Petroleum/Oil/Lubricants, Volatiles  
Media of Concern:  Soil, Groundwater 
Estimated date for RIP/RC:  2012/2035+ 
Funding to Date: (up to FY04): $123,986,900 
Current year funding (FY05): $8,000,000 
CTC: $94,116,000 
 
CC  There is 1 CC site at Dugway Proving Ground; see the CC IAP for info. 
MMRP There are no MMRP sites at Dugway Proving Ground. 
BRAC  There are no BRAC sites at Dugway Proving Ground. 

Installation Information 
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HISTORIC ACTIVITY: 
DPG was activated on March 1, 1942.  Shortly thereafter, military weapons testing commenced 
under the Technical Division of the U.S. Chemical Corps.  From 1942 through 1947, chemical 
warfare facilities were established and special buildings (typical of enemy construction), caves, and 
fortification complexes were subjected to bombardment with incendiary and chemical munitions.  
Chemical munitions tested include phosgene mixtures, mustard mixtures, blood agents, nerve 
agents, incapacitating agents, and smokes.  In October 1943, biological warfare facilities were 
established at DPG.  Numerous microorganisms were tested, including anthrax, plague, tularemia, 
human dysentery, tuberculosis, and a host of others. 
 
DPG became inactive in January 1947, and was considered a post satellite of the Deseret Chemical 
Depot (formally the Tooele Army Depot, South Area).  The Chemical and the Biological Warfare 
Divisions were activated at Ditto Technical Center (DTC) in January, 1951.  DPG was combined 
with the Deseret Test Center on July 1, 1968.  On October 11, 1973, DPG was assigned to the 
Commanding General, U.S. Army Test and Evaluation Command (TECOM).  In October, 1999, 
Dugway was assigned to the newly established Developmental Test Command (DTC) under the 
U.S. Army Test and Evaluation Command (ATEC). 
 
Thousands of munitions containing mustard (H, HD, HT) were tested at DPG during the periods 
from 1942 to 1945 and 1952 to 1956.  A minimum of 1,200 field trials employing 47,900 munitions 
or dissemination devices were conducted from 1945 to 1968 with agents GB, GA, and VX 
(USATHAMA, 1979).  Large scale conventional munitions testing was conducted at the ranges 
until the late 1970s. 
 
CURRENT ACTIVITY: 
Under the command of the U.S. Army Developmental Test Command (DTC), DPG has the 
assigned mission of planning, conducting tests, and evaluating chemical warfare systems, flame and 
incendiary systems, biological warfare vulnerability, and biological defense systems.  The majority 
of testing, excluding range activities, occurs at or in the vicinity of the Avery Technical Center 
(ATC), the Baker Laboratory Complex, the Carr Laboratory Complex, or the Ditto Technical 
Center. Hazardous materials associated with these activities are handled and tested at chemical and 
biological test areas, and artillery, rocket, and explosives test ranges. 
 
PROGRAM PROGRESS: 
IRP:  Of 205 initially identified SWMU sites, DPG has attained RC on 125 sites.  Closures have 
involved both No Further Action (residential) and industrial risk-based closures as well as removals 
and cover system installations.   
 
CC: There is 1 CC site at Dugway Proving Ground.  Progress to date & future pan of action 
 
MMRP: There are no MMRP sites at Dugway Proving Ground. 
BRAC: There are no BRAC sites at Dugway Proving Ground. 

Cleanup Program Summary 
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REGULATORY STATUS:  Non-NPL Installation, RCRA Part B Permit, Confirmed off-post 
contamination associated with Formerly Used Defense Sites (FUDS) 
 
AEDB-R SITES:  205  RC SITES:  140 
 
AEDB-R SITE TYPES:  
6 Burn Areas   2 Fire/Crash Training Areas  9 Contaminated Buildings 
2 Contaminated Soil Piles 2 Contaminated Fill   1 Drainage Ditch 
1 Chemical Disposal  1 Contaminated Groundwater  51 Landfills 
17 Surface Disposal Areas 1 Bldg Demo/Debris Removal 14 Disposal Pit/Dry Wells 
3 Leach Fields   9 Washracks    4 Incinerators 1 Pesticide Shop 
3 Spill Site Areas  1 Sewage Treatment Plant  4 Waste Lines 
7 Radioactive Waste Areas 1 Waste Treatment Plant  10 Other 
5 Surface Runoff  25 Storage Areas  9 Surface Impoundments/Lagoons 
9 Above-Ground Storage Tanks    2 Underground Storage Tanks 
2 Unexploded Munitions/Ordnance    3 Explosive Ordnance Disposal Areas 
 
CONTAMINANTS OF CONCERN:  Chemical Agent Breakdown Products, Explosives, Heavy 
Metals, Petroleum/Oil/Lubricants, Volatiles 
 
MEDIA OF CONCERN:  Soil, Groundwater 
 
COMPLETED REM/IRA/RA: 
Site Access Control Measures at DPG-002, 007, 009, 014, 033, 036, 038, 040, 051, 058, 063 
(FY88), DPG-158 (FY90), DPG-017 (FY91), DPG-034, 042, 043, 055, 090, 099, 160, 161, 162, 
163, 164, 165, 166, 167, 168, 169, 170 (FY92), DPG-046 (FY93), DPG-010, 011, 012, 015, 021, 
022, 023, 025, 031, 032, 035, 059, 124, 128 (FY94), DPG-037, 048, 204 (FY96), DPG-199 (FY97), 
DPG-212 (FY98) 
Waste Removal at DPG-039, 099, 174 (FY92), DPG-001, 013, 016, 017, 018, 019, 028, 040, 052, 
056, 065, 101, 103, 104, 107, 113, 115, 117, 188, 190 (FY93), DPG-003, 004, 005, 006, 008, 029 
(FY94), DPG-014 (FY95), DPG-122, 130 (FY96), DPG-059, 199 (FY98), DPG-034, 099 (FY99), 
DPG-033, 051, 058, 063, 128 (FY00), DPG-007, 048, 063 (FY01), DPG-003, 017, 047, 180 (FY02) 
Pipeline Removal at DPG-048, 130, 162 (FY99) 
Waste and Facility Removal at DPG-036 (FY00) 
Installation of Evapo-transpiration cap at DPG-002 (FY02) 
Redmedial activities completed at DPG-042, 046, 047 (FY03-04) 
IRAs completed at 003, 044, 116, 185, 193, 197, 205, 206, 211, 214, 216 (FY03-04) 
 
TOTAL ER,A FUNDING: PRIOR YEAR (FY79-FY04):   $123,986,900 
    CURRENT (FY05 expected):   $8,000,000 
    FUTURE (FY06+):   $94,116,000 
 
DURATION OF IRP: Year of IRP Inception:  1978 

Year of RA Completion:  2012 
Year of IRP Completion:  2035+ 

IRP Summary 
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Historical waste disposal practices have generated possible contamination at 205 Solid Waste 
Management Units (SWMUs).  Many of these SWMUs are affiliated with DPG’s mission to test 
chemical, biological, and conventional weapons, but some SWMUs are characterized by more 
generic practices such as sanitary waste disposal, photo developing, transformer disposal, and 
sanitary landfills. 
 
In 1977, English Village water supply wells 18 and 19 were taken out of potable service due to 
increasing levels of nitrate in 1972 and 1967, respectively.  No definable source was ever found for 
this increase. 
 
An initial installation assessment completed in April 1979 concluded that there was no potential for 
off-post migration of hazardous wastes at DPG.  The assessment also concluded that because of the 
probability that unexploded ordnance, including chemical agent rounds, may be located in many 
areas of DPG, the installation range areas should be considered hazardous to personnel. 
 
Hazardous Waste Management Units (HWMUs): 
The Consent Order negotiated between the State of Utah and DPG on 13 September 1990 required 
the investigation and development of closure plans for 41sites that ceased hazardous waste 
operations after 1980.  Since the signing date, four HWMUs have been dropped and one has been 
added. The contaminants of concern for the Consent Order HWMUs are: VOCs, BNAs, agent, 
agent breakdown products, pesticides, PCBs, explosives, and metals.  The objective of the consent 
order site investigation was to develop closure plans for the 34 consent order HWMUs.  The 
investigation was divided into three mobilizations or field phases, during which all of the HWMUs 
were investigated.  Mobilization I began on 27 July 1992 and ended 6 November 1992; 30 HWMUs 
were investigated during this time. Mobilization II started on 10 May 1993 and ended 7 October 
1993; 35 HWMUs were investigated during this time.  Nature and Extent plans for 41 HWMUs 
were submitted to the installation and regulators in March - August 1993.  Mobilization III began in 
January 1995 and ended in May 1995. Closure plan development began in December 1993.  Three 
HWMUs have been approved for Administrative Closures. HWMUs 33 and 36 were remediated in 
2000.  HWMU 48 was remediated in 2001.  Final removals were completed for DRP-042, 046 and 
047.  Administrative closures were completed for DPG-099 and 190. 
 
Solid Waste Management Units (SWMUs): 
On March 20, 1992, the Executive Secretary for the Utah Division of Solid and Hazardous Waste 
finalized the RCRA Facility Assessment (RFA) for SWMUs located on DPG.  The purpose of the 
RFA was to identify and describe SWMUs and determine the existence of the likelihood of a 
release.  A Preliminary Review (PR) was completed first in order to review pertinent documentation 
such as inspection reports, permit applications, aerial photos, and disposal records.  Over 169 
SWMUs were identified based on the PR.  A Visual Screening Inspection (VSI) was then conducted 
in the summer of 1991, which deleted 11 SWMUs from the list.  The final RFA lists 121 SWMUs, 
which need to be investigated in the RCRA Facility Investigation (RFI).  During the RFI 
investigation, SWMUs are being added, deleted, and consolidated as more information is obtained.  
DPG currently is investigating 111 SWMUs under the RCRA Corrective Action module of the 
RCRA hazardous waste storage permit issued 15 March 1994 by the State of Utah Department of 
Environmental Quality.  A Phase I RCRA Facility Investigation (RFI) was performed from August 
1993 to June 1994.  The purpose of the RFI was to confirm or deny the presence of hazardous waste  
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at the 111 SWMUs.  68 sites continue to be investigated under the Phase II RFI, several of which 
contain other SWMUs that have been combined into the 68 due to proximity or waste process.  
SMWUs sites with biological warfare agents as contaminants of potential concern are being 
deferred until characterization protocols are finalized.  
 
No off-post contamination has been confirmed with the exception of SWMUs 67, 126, and 127, 
which are FUDS under the USACE. 
 
Cleanup Exit Strategy: Please see the individual site pages for a exit strategy for each site. 
 
Previous Studies 
 
1975 
• Army Material Command Test and Evaluation Command: Environmental Impact 
Assessment: Proposed Hercules, Incorporated Rocket Motor Test Site 
• Program Manager for Chemical Demilitarization and Installation Restoration: Basic Plan for 
the Assessment of DPG Phase V Toxic Residue Stored at Tower Grid and West Granite Holding 
Areas 
  
1976 
• Installation Environmental Impact Assessment for United States Dugway Environmental 
and Life Sciences Division, Material Test Directorate 
 
1977 
• Soil Samples West Granite Disposal Area, Project Manager for Chemical Demilitarization 
and Installation Restoration 
 
1979 
• U.S. Army Toxic and Hazardous Materials Agency: Initial Installation Assessment of DPG 
 
1983 
• U.S. Army Environmental Hygiene Agency: Phase 2 Hazardous Waste Management Study 
No. 37-26-0147-84, DARCOM Open Burning/Open Detonation Grounds Evaluation 
 
1984 
• USACE: Analysis of Existing Facilities Environmental Assessment Report: Planning Corp. 
 
1986 
• El Dorado Engineering, Inc.: Hazardous Waste Study for DPG, Volume 1, prepared for the 
U.S. Army Toxic and Hazardous Materials Agency 
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1987 
• U.S. Army Environmental Hygiene Agency: Interim Final Report Ground-Water 
Contamination Survey No 38-26-0847-88 Evaluation of SWMUs, DPG, 6-10 Apr 87, prepared for 
the U.S. AMC 
 
1988 
• Environmental Science and Engineering, Inc.: Update of the Initial Installation Assessment 
of DPG 
• R&M Consultants (ESE): Report of Findings, Geohydrologic Study: Phase 1 DTC and 3008 
Evaporation Ponds, English Village and Fries Park Landfills 
• Installation Restoration Program Plan for Dugway Proving Ground 
 
1992 
• Executive Secretary of the Utah Solid and Hazardous Waste Control Board: RCRA Facility 
Assessment of Solid Waste Management Units at U.S. Army DPG 
• EBASCO: Geophysical Investigation of Solid Waste Management Unit 20, Camels Back 
Ridge 
• EBASCO: Geophysical Investigation of Solid Waste Management Unit 160, Air Force Pad 
No. 777, Landfill No. 1 
 
1994 
• Engineering Technologies Associates: Preliminary Assessment Dugway Proving Ground 
 
1995 
• Ebasco Services Inc.: SWMU Closures at Dugway Proving Ground, Interim Report. Final 
Phase 1 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1996 
• Ebasco Services, Inc.: Module 3 Closure Plan: September 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1997 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1998 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
1999 
• Parsons Engineering Science Inc.: RCRA Facility Investigation, Investigation Report, Final 
Phase 1 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 

IRP Contamination Assessment 
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2000 
• Parsons Engineering Science Inc.: Draft Characterization and Recommended Use of 
Facility-Wide Background Soil Metals Data 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
2001 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
 
2002 
• Ageiss Environmental and The IT Group: Annual Groundwater Monitoring Reports 
• IT Corp: Final Closure Report for HWMU 34 - Baker Boiler House Sump 
• IT Corp: Final Supplemental Investigation Report for HWMU 47 - Former English Village 
Sewage Lagoons 
• Parsons Engineering Science Inc.: Final (Rev 2), Risk Assumptions Document for Phase II 
RFI 
• Montgomery Watson Harza: Draft Final Closure Certification for HWMU 7 
 
2003 
• Montgomery Watson Harza: Final Closure Certification for HWMU 59 - Pad 7 3X Storage 
Area in Carr 
• Parsons Engineering Science Inc.: Draft Final Hydrogeological Assessment and Regional 
Groundwater Management Plan, Volume 1, Ditto Groundwater Management Area 
• Shaw: Final Closure Report for HWMU 2 - Waste Pile at North end of Granite Peak 
• Shaw: Revised Final Remedial Action Closure Report for HWMU 33 - Baker Area Sewage 
Lagoon 
• Shaw: Final Closure Report for HWMU 99 - Camels Back Ridge Former 3X Storage Site 
 

IRP Contamination Assessment 
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DPG-002 
SCRAP CONSTRUCTION FILL, N GRANITE PEAK 

 
 
 
DPG-002, known as the Waste Pile at the North End of 
Granite Peak, is a burial pit located north of Granite 
Peak, approximately 1,000 ft north of Stark Road.  It 
was used in the 1940s to 1990, and is ~300 x 400 ft.  
This central portion of DPG is now primarily used for 
test ranges. In the past, munitions disposal, 
decontamination, and other demilitarization activities 
were also conducted in this portion of DPG.  DPG-002 
was used to dispose of a variety of solid wastes 
generated during range cleanup and the 
demilitarization activities.  The unit consists of two 
trenches that are positioned end to end and are 
approximately 50 ft apart.   
 
Approximately 4.9 tons of scrap material was removed 
under a base contract and transported to the Defense 
Reutilization Management Office (DRMO) at Tooele 
Army Depot.  31 tons of surface waste was disposed of 
at the DPG landfill.  In 1988, warning signs were 
placed at DPG-002 for site control purposes.  Groundwater monitoring began at DPG-002 in 2000.  
Shallow groundwater at this site is considered Class 4 (high TDS).  A soil cover cap design was 
approved and constructed in FY02.  
 
 
 
 
The post closure permit is pending and is expected by Sept 2005.   
 
Groundwater monitoring and cap maintenance will continue as needed (assumes until 2036). 
 

    
 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS:  VOCs, BNAs, 
ABPs, Explosives, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................199111 ...........199609 
RFI/CMS........199606 ...........199906 
IRA.................198804 ...........198808 
DES................199910 ...........200112 
CMI................200012 ...........200307 
LTM...............200307 ...........203307 
 
RC: 200307 

STATUS 

CLEANUP STRATEGY 
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DPG-003 
VEHICLE DECOM PAD AND BLDG T-9410 

 
 
 
This is a 7-acre site in the All Purpose Grid area with a 
450 ft2 concrete pad, was active 1960s and reportedly 
was used for decontamination of VX contaminated 
vehicles.  Also located at the site are a building, 
bermed surface depression, stained soil, three mounded 
areas, a trench, two drainfields, two sewer lines, a 
septic tank, and a transformer.  The sewer lines 
reportedly handled fluids utilized for decontamination 
purposes.  Marston matting is present on the ground 
surface in the western portion of the site; discarded 
batteries and glassware are visible in several areas. 
 
The area investigated as the decontamination pad area 
was actually determined to be the site of a former 
maintenance shop.  The actual decontamination pad 
area was located, along with a burial site, following the 
Phase I investigation.  A Phase II RFI is underway.  
Due to the proximity and similarity of DPG-001 and 
DPG-005, these sites have been combined with DPG-003 for the Phase II RFI.  ABPs were detected 
in the sewer lines and drainfields.  An IRA was performed in 1993 to remove marston matting 
debris.  A Source Removal Investigation has been completed to remove a fuel UST and 
contaminated soil and to complete the site characterization. 
 
There is potential for VX residue to be present beneath the existing Decon Bldg and the adjacent 
drainfield.  
 
A benzene plume has been detected around the former UST. 
 
 
 
 
The Phase II RFI is expected to be approved in June 2005 and the permit modified in Sept 2005.   
 
This site is expected to be included in the FY05 PBC award.   
 
Complete a CMS Report.  Soil cover over a number of areas (8 areas) is expected to be the 
preferred remedy, along with building and debris removal, decontamination (3X) and disposal in an 
approved landfill.  30 years of LTM is expected to follow. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Arsenic, ABPs, Benzene 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........200305 ...........200601 
IRA.................199310 ...........199412 
DES................200601 ...........200610 
CMI................200510 ...........200707 
LTM...............200710 ...........203707 
RC expected: 200707 

STATUS 

CLEANUP STRATEGY 
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DPG-004 
OLD BAKER LAB @ NORTH GRANITE PEAK 

 
 
 
This is a 220-acre site of former biological laboratory 
and self-supporting facility located at the north end of 
Granite Peak, active during the 1940s to 1953.  The 
site consists of numerous trenches and disposal areas, 
building foundations, and concrete rubble and debris 
from the demolished buildings.   
 
Approximately 20,000cy of miscellaneous rubbish was 
removed in 1994 under a base contract.  The presence 
of large amounts of rebar interfered with geophysical 
surveys performed near the demolished buildings.   
 
Phase I RFI activities included relatively limited soil 
sampling due to the lack of information regarding 
locations and past uses of the site.  The groundwater 
has not been sampled. 
 
 
 
 
Complete a Phase II RFI report (final Dec 2006).   
 
This site is expected to be in the FY07 PBC award.  The removal of 2 waste piles and debris may be 
needed.  Maintain institutional controls. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Metals (Lead), PAHs, Pesticides 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200709 
IRA.................199310 ...........199412 
DES................200710 ...........200809 
CMI................200810 ...........200909 
RC expected: 200909 

STATUS 

CLEANUP STRATEGY 
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DPG-006 
SURFACE STORAGE AREA VIC 10 MILE TOWER 

 
 
 
This is a 13-acre site of three bermed areas (each 
11,000 ft2), a 55-gallon drum staging area, and an 
apparent burn area located in the All Purpose Grid area 
and active during the 1970s. 
 
Approximately 6 tons of debris was removed under a 
base contract in 1993.  Debris consisted of an empty 
decomposed fuel bladder, a lead acid battery, several 
hundred feet of electrical cable, empty 55-gallon 
drums.  Debris was transported to DPG landfill for 
disposal. 
 
Hydropunch sampling has detected a benzene plume 
(700 x 600 ft) in shallow groundwater.  PAHs have 
been detected in the soil. 
 
The RFI report was approved in Sept 2004.  
 
 
 
 
This site is expected to be included in the FY06 PBC.  LTM is expected for the groundwater 
(assumes for 30yrs). 
 

    
 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
TPH, VOCs (Benzene), PAHs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200406 
IRA.................199305 ...........199412 
DES................200407 ...........200508 
CMI................200509 ...........201009 
LTM...............201009 ...........204711 
RC expected:  201009 

STATUS 

CLEANUP STRATEGY 
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DPG-008 
BURIAL SITE WEST GRANITE PEAK 

 
 
 
This is a 50 ft diameter waste pile in a 4 ft deep pit 
located west of Granite Peak, reportedly the site of a 
former building, active during the 1970s. 
 
Approximately 32 tons of debris was removed in 1993 
and transported to DPG landfill. This debris included 
remnants of an old building, scrap wood, wire, wooden 
spools, cardboard rolls, plastic bottles, and unknown 
ordnance.  One load of recyclable iron was transported 
to DPG-007 for consolidation.  Additionally, DPG 
Technical Escort and Disposal Detachment removed 
four unexpended HC smoke rounds for disposal. 
 
 
 
 
A soil and debris removal is planned for summer 2005. 
 
Complete the Phase II RFI sampling (for dioxins) and report (final expected in Sept 2006). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVER:  Corrective Action 
 
CONTAMINANTS: 
PAHs, SVOCs, Dioxins 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........200308 ...........200609 
IRA.................199310 ...........199412 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-009 
STORAGE SITE 3X SCRAP MATERIAL 

 
 
 
This is a 2.5-acre area, located in the central portion of 
DPG at the western flank of Granite Peak.  The site 
includes an open storage area and staging area where 
waste was added from 1975 to 1976.  This site was 
primarily used for the aboveground storage of range 
debris from range clearance activities, 3X-
decontaminated material from the West Granite 
Holding Area (DPG-192), and for limited burial 
operations. 
 
In 1988, warning signs were placed at DPG-009 for 
site control.  In 1990, M55 rocket motors and 
fiberglass shipping containers, classified as F999 
waste, were removed from the site and transported to 
Grassy Mountain facility for disposal.  The 3X-
decontaminated material accumulations were removed 
from the site by 1993.  Scrap metal was taken to the 
DRMO at Tooele Army Depot, rocket residue was sent 
to Grassy Mountain, and miscellaneous rubbish was disposed in the DPG landfill.  After the debris 
piles and debris in the trench were removed, the fenced area was disked and graded to uncover 
additional near-surface metal debris.  Some debris, including M55 warheads, CS submunitions, and 
8-inch artillery rounds, are still present on the site.  A pile of 376 M55 rockets is present at the site. 
 
Additional investigation is needed to identify the location of suspected burial trenches. 
 
Testing results indicate that any PCB-related concerns with an open detonation operation are 
unfounded. 

    
 
 
 
This site is expected to be included in the FY05 PBC award.   
 
Additional investigation is planned.  Debris removal and a HDPE cap (over trenches) are expected. 
 
Future remediation response options for the rockets are being considered.  The cost for shredding 
the rockets has been included; however, this option may change. 
 
Pursue open detonation option. 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: VOCs, BNAs, 
ABPs, Explosives, Metals 
MEDIA OF CONCERN:   
Soil, Possibly Groundwater 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................199111 ...........199609 
RI/FS..............199609 ...........200709 
IRA.................198802 ...........200710 
DES................199901 ...........200710 
CMI................200802 ...........200909 
LTM...............200909 ...........203909 
 
RC expected: 200909 

STATUS 

CLEANUP STRATEGY 
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DPG-011 
LOW LEVEL RAD BURIAL PITS, E GRANITE PEAK 

 
 
 
This is a 16-acre site, corresponding to the location of 
the former East Granite Holding Area (active 1950 to 
1977), consisting of three open trenches and two 
backfilled trenches.  The backfilled trench was used for 
the disposal by burning of beryllium-containing missile 
propellant waste accepted by the Army from the Air 
Force in 1965.  Types of materials that have been 
stored at the holding area included tritium and carbon-
14, which were placed there between 1958 and 1977. 
 
Removal of debris first occurred in March 1980 when 
DPG Radiation Protection Office collected glassware 
contaminated with carbon-14 and delivered it to the 
chemical laboratory in the Ditto area for disposal.  
Removal of debris continued through 1985 where 
materials were transported to a munitions igloo located 
in the Baker Area (DPG-174).  Stained soil observed in 
excavation pits during Phase I activities were believed 
to indicate contamination from burning activities.  In 1993, warning signs were placed at DPG-011 
for site control.   
 
A Phase II RFI Work Plan has been completed and the field work is scheduled for summer 2005. 
 
 
 
 
Complete Phase II RFI (expected final in Sept 2006) and CMS reports.   
 
This site is expected to be included in the FY07 PBC award.   
 
Soil and debris removal is expected.  

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Radiation (Alpha), Beryllium 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199604 ...........200703 
IRA.................199310 ...........199412 
DES................200710 ...........200809 
CMI................200909 ...........201209 
RC expected: 201209 

STATUS 

CLEANUP STRATEGY 
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DPG-014 
DISPOSAL SITES, JCT DOWNWIND & JULIET RD 

 
 
 
DPG-014 is located at the southern end of the 
Downwind Grid in the central portion of DPG, 
southeast of Granite Peak.  The site consists of a trench 
with a vehicle access ramp, a soil pile, and a detonation 
crater.  Waste was added from the 1960s to 1980.  
When it was originally designated, the unit consisted 
only of an excavated area and the adjacent soil pile.  
The excavated area was approximately 95 x 40 ft wide, 
and 12 to 15 ft deep when active, and the pile of 
excavated soil was approximately 6 to 8 ft high.  This 
site was used to manage a wide range of solid waste 
materials, including range-related debris such as tear 
gas and fog oil canisters, empty decontamination fluid 
containers, smoke pots, 155-millimeter (mm) ordnance 
fragments, CS bomblets, several types of munitions 
including M55 rockets, magnesium-filled incendiary 
rounds and munitions with unknown contents and 
wooden ammunition cases. 
 
Site control measures were taken in 1988, with warning signs placed about the area.  Removal of 
some of the debris occurred from 1993-1995.  Munitions were stockpiled and destroyed on-site by 
Army EOD; rubbish was hauled to the DPG landfill; and scrap was transported to the DRMO.  
Minimal ordnance debris remains on site.  Groundwater monitoring has been conducted at DPG-
014 since 1996.  Additional groundwater assessment activities were conducted in FY01.  No 
significant contamination was found in groundwater. 
 
Groundwater monitoring requirements were reduced in 2003. 
 
 
 
 
This site is expected to be included in the FY05 PBC award.   
 
Additional investigation is planned.  A cap with surface MEC removal is expected.  Future 
requirements will be evaluated during the closure design. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: VOCs, BNAs, 
ABPs, Explosives, Metals 
MEDIA OF CONCERN:   
Soil 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................199111 ...........199609 
RFI/CMS........199609 ...........200601 
IRA.................198802 ...........199512 
DES................200601 ...........200603 
CMI................200610 ...........200704 
LTM...............200804 ...........203804 
 
RC expected: 200704 

STATUS 

CLEANUP STRATEGY 
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DPG-015 
RISING SUN TEST AREA (DISPOSAL SITE) 

 
 
 
This is a 1-sq mile site of former underground tunnel 
fortifications located in the Tower Grid area which was 
active in the 1940s. The site was reportedly used to test 
agent munitions (including CG, CK, H, and HD 
agents) on underground fortifications.  
 
In 1993, warning signs were placed in the area for site 
control purposes.  Construction debris, ordnance 
fragments and possible chemical-agent related 
ordnance are scattered across the site, and the 
explosive risk is considered to be high.  Because of this 
risk, a very limited Phase I investigation was 
performed, which consisted of a GPS Survey (used for 
mapping purposes).  A Phase II RFI is underway.  
However, a geophysical survey is required in advance 
of future test pitting or sampling. 
 
 
 
 
Complete the Phase II RFI (expected final in July 2006), including geophysical survey (planned for 
summer 2005). 
   
This site is expected to be included in the FY07 PBC award.   
 
Debris removal is expected. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  NE 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agents, ABPs, Explosives 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200606 
IRA.................199310 ...........199412 
DES................200710 ...........200706 
CMI................200705 ...........200805 
RC expected: 200805 

STATUS 

CLEANUP STRATEGY 
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DPG-016 
DECON PAD, JCT EAST DOWNWIND & HWY 102 

 
 
 
The 2-acre site is a former area for decontaminating 
agent-contaminated vehicles located in the Tower Grid 
area, and was active 1950s to 1960s.  A debris pile was 
located near the pad area and contained practice 
bombs, rocket motors, vials, and miscellaneous debris.  
An open trench (140 x 30 ft), two circular mounds, a 
pump house, an AST, and several drainage ditches 
were also present. 
 
Approximately 80 tons of debris was removed under a 
base contract in 1993.  The debris removed consisted 
of metal track rails and the large waste pile containing 
practice ordnance, rocket piles, glass and other 
miscellaneous debris; Marsten matting from decon 
pad; regarded pad platform, soil removed destination 
not specified as part of interim measures during Phase 
II RFI.  The AST and pump house were not removed.  
Phase I activities included soil and groundwater 
sampling and a hydrogeological study.  The RFI report was approved in Oct 2003.  No further 
action is needed. 
 
 
 
 
Abandon 4 wells and the pump house (to be completed in FY05).   
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
SVOCs, TPH, Metals 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200509 
IRA.................199305 ...........199310 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-017 
AGENT DISPOSAL SITE @ S TOWER GRID 

 
 
 
This is a 178-acre fenced waste burial area located in 
the Tower Grid area, active from 1950 to 1977.  The 
site was reportedly used during demilitarization of 
chemical weapons.  There are three trenches, six 
mounds, a drum storage area, and a concrete pad.  In 
1991, warning signs were placed in the area for site 
control purposes.  Approximately 46.6 tons of debris 
were removed under a base contract in 1993.  The 
debris removed consisted of demilitarization residues, 
equipment and non-military related debris.  
Approximately 15.4 tons of this debris were hauled to 
the DRMO, while 31.2 tons of agent decontaminated 
materials were disposed as F999 waste at the Grassy 
Mountain facility.  
 
The explosive risk associated with this site is 
considered to be high during Phase I activities, so all 
soil and groundwater sampling was performed outside 
of the fenced area.  Elevated metal levels in soil and 
down-gradient groundwater samples were duplicated in the upgradient well, so there is doubt that 
DPG-017 is the source.  During site reconnaissance, new burial pits were discovered in the SW 
corner of the site.  New monitoring wells were installed adjacent to the newly discovered burial pits.  
Limited debris removal was completed in fall 2002. 
 
The Phase II RFI report is expected to be submitted to the DSHW in Dec 2004.  Explosives, metals 
and ABP were detected in soil. 
 
 
 
 
The Phase II RFI report is expected final in April 2005 with the permit modified in Sept 2005.   
 
This site is expected to be included in the FY05 PBC award.   
 
Soil and debris removal and capping of 6 areas is expected. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
ABPs, Metals, Explosives 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200601 
IRA.................199107 ...........199310 
DES................200601 ...........200609 
CMI................200601 ...........200701 
LTM...............200701 ...........203701 
 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 
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DPG-018 
DISPOSAL SITE @ SE TOWER GRID 

 
 
 
This is a 0.3-acre site of an unlined trench (60 x 15 ft), 
two soil mounds, and metal tower sections located in 
Tower Grid area, active in the 1960s to 1970s.  
Reportedly, agent-containing wastes were disposed of 
in the trench.  Formerly, the trench contained scrap 
wood and metal, wire, filters, smoke canisters, 
munitions fragments, 55-gallon drums, and cable.   
 
In 1993, 28.5 tons of this debris was removed under 
base contract, including the metal tower sections, and 
disposed at the DPG landfill.  2.5 tons of suspected 
agent-decontaminated debris was removed and 
disposed of at the Grassy Mountain facility.  The final 
Phase II RFI was approved in Oct 2003.  The final 
CMS was approved in Nov 2003. 
 
 
 
 
This site is expected to be included in the FY05 PBC award. 
 
Remove metals-contaminated soil and debris. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Metals (Lead, Antimony) 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200311 
IRA.................199305 ...........199311 
DES................200510 ...........200610 
CMI................200709 ...........200910 
 
RC expected: 200910 

STATUS 

CLEANUP STRATEGY 



 
Dugway Proving Ground - Installation Action Plan 

Page - 31 

 

DPG-019 
DISPOSAL SITE @ NE TOWER GRID 

 
 
 
This is a 0.3-acre site of an unlined trench (60 x 10 ft), 
a partially back-filled pit, and two soil mounds, located 
in the Tower Grid area, active in the 1960s to 1970s.  
Formerly, the trench contained scrap wood and metal. 
 
Approximately nine tons of debris was removed under 
base contract and disposed at the DPG landfill in 1993.  
The debris removed consisted of miscellaneous 
cans/containers, metal scrap, and miscellaneous 
rubbish.  At the eastern end of the trench, there remains 
a partially buried 1,000-gallon tank.  Due to the 
presence of the tank, a Phase II RFI is being 
conducted.  The tank was removed in Feb 2003.  The 
final RFI was approved in Feb 2005.   
 
 
 
 
The permit is expected to be modified in Sept 2005.   
 
This site is expected to be included in the FY05 PBC award. 
 
Soil and debris removal and capping is expected.  LTM will follow. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agent, Metals 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200601 
IRA.................199305 ...........199310 
DES................200601 ...........200609 
CMI................200703 ...........200709 
LTM...............200709 ...........203805 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-021 
DISPOSAL SITE @ N CAMELBACK RIDGE 

 
 
 
This is a 3-acre site of a fenced disturbed area located 
in the Ditto area, active from the 1940s to 1950s.  The 
disturbed area includes a large mound and several 
cave-in areas.  Outside of the disturbed area is a metal 
debris pile and scattered wood, metal, glass, and plastic 
scrap material.  Reportedly, the site was used for the 
disposal of target grid samplers.  Each sampler 
consisted of a vacuum pump, solenoid, and radio 
receiver.  Although knowledge of the burial of 
munitions is not known at the site, numerous rocket 
motors and ordnance fragments were found at the 
surface.  Lead acid batteries also may have been 
disposed at the site.   
 
Because the explosive risk at the site is considered to 
be high, all soil and groundwater sampling was 
performed outside the fenced area during the Phase I 
activities.  In 1993, warning signs were placed in the 
area for site control purposes.  Wells were installed 
into the shallow groundwater adjacent to the burial trenches.  TCE has been detected in one well.   
 
 
 
 
The final RFI is expected to be approved in summer 2005 and the permit will be modified in Sept 
2005.  Complete CMS report.   
 
This site is expected to be included in the FY05 PBC award. 
 
Soil and debris removal and capping is expected.  LTM will follow. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Metals, ABPs, TCE 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200601 
IRA.................199310 ...........199412 
DES................200601 ...........200606 
CMI................200602 ...........200705 
LTM...............200706 ...........203706 
 
RC expected: 200705 

STATUS 

CLEANUP STRATEGY 



 
Dugway Proving Ground - Installation Action Plan 

Page - 33 

 

DPG-023 
WASTE BURIAL SITE (TOWER GRID) 

 
 
 
This is a 0.8-acre abandoned burial site consisting of a 
L-shaped depression and paved access area located 
near Tower Grid, and was active during the 1950s.  
The L-shaped area contains a backfilled trench overlaid 
by a soil mound, and a smaller mound with some scrap 
metal.  Numerous cave-ins are present in the backfilled 
trench at the southern end of the depression, and a 
large unvegetated, disturbed area is located on the 
northern end of the depressed area. The site was 
reportedly used for the disposal of classified waste 
(Trial C-990) residues.  
 
In 1993, warning signs were placed in the area to 
control the site.  The final Phase II RFI report was 
approved in Sept 2004. 
 
 
 
 
The permit is expected to be modified in Sept 2005.  Finalize the CMS.   
 
This site is expected to be included in the FY05 PBC award. 
 
Capping and LTM may be needed. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Metals 
MEDIA OF CONCERN:   Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200603 
IRA.................199310 ...........199412 
DES................200604 ...........200611 
CMI................200702 ...........200709 
LTM...............200709 ...........200803 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-025 
DISPOSAL AREA JCT LIMA & STARK ROADS 

 
 
 
This is a 0.4-acre site of soil mound (50 ft diameter, <1 
ft high) located in the Downwind Grid area, active 
from 1950 to 1955.  The site was reportedly used to 
dispose of red and white phosphorus residues.   
 
In 1993, warning signs were placed in the area to 
control the site. Following Phase I RFI, a new location 
for DPG-25 was found.  This new location was 
investigated during Phase II.  Acetone and carbon 
disulfide were detected in groundwater; chloroform, 
methylene chloride, and trichloroflouromethane were 
detected in the soil; and PCE was detected in the soil 
gas. The RFI report was approved in Oct 2004. 
 
 
 
 
The permit is expected to be modified in Sept 2005.  
Finalize the CMS.   
 
This site is expected to be included in the FY05 PBC award. 
 
Capping may be expected. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Arsenic, Solvent 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
IRA.................199310 ...........199412 
DES................200511 ...........200609 
CMI................200703 ...........200709 
LTM...............200709 ...........203809 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-031 
WASTE BURIAL SITE (NORTH WIF MOUNTAIN) 

 
 
 
This site is a 0.9-acre partially backfilled trench.  The 
site is located in the All Purpose Grid area and was 
active from the 1950s to 1960s.  Although the exact 
type and amount of waste disposed at this site is 
unknown, it is reported to contain refuse such as metal 
and scrap.   
 
In 1993, warning signs were placed in the area to 
control the site. During Phase I activities, an area of 
disturbed ground (50 x 150 ft) was noted on the west 
side of Cherait Road.  However, this did not conform 
to historical descriptions of the site.  No sampling of 
this disturbed ground was performed.  The correct 
location has now been identified.   
 
 
 
 
Complete a RFI Work Plan, RFI and CMS.  The RFI field work is scheduled for the fall 2005.   
 
This site is expected to be included in the FY07 PBC award. 
 
Soil removal may be needed. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Suspected Biological Waste 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200611 
IRA.................199305 ...........199412 
DES................200701 ...........200704 
CMI................200705 ...........200709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 



 
Dugway Proving Ground - Installation Action Plan 

Page - 36 

 

DPG-032 
DUMP SITE SW OF BAKER LABORATORY 

 
 
 
This is a 3.6-acre site of six distinguishable unlined 
trenches, four mounds, four debris piles, a 500 ft2 area 
having little or no vegetation, and a drum storage area 
located in the Baker area, active from the 1950s to 
1960s.  The site is reported to contain wastes from 
Baker activities, including autoclaved lab materials and 
wastes, animal cages, incinerator ash, melted glass, 
burnt materials, demilitarization materials, steel piping, 
and construction materials.  
 
Warning signs were placed at the site in 1993.  The 
Phase II RFI is underway (sampling is scheduled for 
fall 2005). 
 
 
 
 
Complete the RFI and CMS.   
 
This site is expected to be included in the FY07 PBC award. 
 
Capping of three areas is expected. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Metals, Biological Agents, PAHs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200706 
IRA.................199305 ...........199412 
DES................200707 ...........200803 
CMI................200805 ...........200809 
LTM...............200809 ...........203909 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-035 
DRAINFIELD, NORTH OF BAKER LABORATORY 

 
 
 
This is a 5-acre site immediately northeast of Baker, 
active from 1944 to 1975.  The site consists of a 
drainfield (fenced, ~5 acres), piping to the treatment 
plant, a wet well, and the abandoned treatment plant 
(including 8 holding tanks) itself.  Effluent discharged 
into the sewer system included sanitary wastes, 
laboratory chemicals, and other liquid wastes from the 
Baker area. 
 
Warning signs were placed at the site in 1993.  The 
sewage treatment plant and associated piping were not 
investigated during the Phase I investigation because 
the facilities were added to DPG-035 after the Phase I 
investigation.  The Phase II RFI is underway. 
 
 
 
 
The tanks and piping will be removed and confirmatory samples will be taken (Jan 2006).  The final 
RFI report is expected to be approved in March 2007. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Biological Agents, Metals 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200703 
IRA.................199305 ...........199412 
RC expected: 200703 

STATUS 

CLEANUP STRATEGY 
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DPG-036 
IMHOFF TK/DRAINFIELD AT DITTO TECH CTR 

 
 
 
DPG-036 was the primary wastewater treatment 
facility for the Avery, Ditto, and Michael Army 
Airfield area from 1944 until it was replaced by three 
sewage lagoons in early 1994.  Wastewater generated 
at the facilities in these areas was carried to DPG-036 
via a 10 inch-diameter vitrified-clay sanitary sewer to 
an area west of Ditto and north of Stark Road.  
Facilities in these areas that discharged to the sanitary 
sewers include: an aircraft hanger, a power plant, a 
heavy equipment shop, gas station, a dispensary, a 
laundry facility, several offices, a cafeteria, and 
biological, chemical, and photographic laboratories.  
Prior removal actions consist of sludge (twice per 
year), and wastewater removal, both from the Imhoff 
tank.  Warning signs were placed at the site in 1988.  
Since the tank’s abandonment in 1994, groundwater 
has partially infiltrated the tank through a crack in the 
tank wall.  Groundwater monitoring has been 
conducted at DPG-036 since 1996.   
 
A Remedial Design/Remedial Action to decontaminate the associated pumphouse vault and sump; 
remove the sludge drying bed (47 ft2); and demolish the aboveground portion of the Imhoff tank 
(48 x 27 x 22 ft deep) was completed in 2000.  Cone-penetrometer and hydropunch work was 
performed in 2001 to better delineate the groundwater contamination plume. 
 
Removal of tank contents was performed in FY94.  All remaining waste was removed from the site 
in FY01.   
 
This site was included in the ITR program.  ITR recommendations included closing the Imhoff tank 
in-place and including agent breakdown products in the groundwater monitoring analytical suite.  
The closure in-place recommendation was implemented.  However, the aboveground portion of the 
tank was removed to simplify post-closure maintenance requirements.  Dugway also performed a 5-
year review of the groundwater monitoring program.  Due to the lack of ABP detections during 
Mobilizations 1, 2, and 3; in a concrete core sample collected from the tank; or in wastes removed 
from the site on FY01, ABP analysis during future groundwater monitoring is not necessary. 
 
 
 
 
The Part B permit will be modified in Sept 2005.   
 
The groundwater monitoring will be funded under DPG-097. 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
TCE, Chlorobenzene 
MEDIA OF CONCERN:  
Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........199906 
IRA.................198802 ...........198802 
DES................199806 ...........200107 
CMI................200108 ...........200309 
 
RC: 200309 

STATUS 

CLEANUP STRATEGY 
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DPG-037 
LANDFILL, WEST OF DITTO TEC CENTER 

 
 
 
DPG-037 is an inactive landfill located ~1,400 ft 
southwest of the Ditto Technical Center.  Available 
data, including aerial photographs, indicated that DPG-
037 is approximately 19 acres. Numerous soil mounds 
and depressions exist throughout the site, as well as 
several piles of ash and asphalt, a 5 ft deep trench, a 
small ordnance mound, and numerous trench and fill 
areas were used from the 1940s to 1975.  Other waste 
and debris observed at DPG-037 include: test tubes, 
gas masks and filters, needles and syringes, animal 
bones, fire brick, plates, heat-treated glasswares, and 
chemical aprons.  Previous investigation work has 
revealed waste is in contact with groundwater. 
 
Included within DPG-037 are two small SWMUs-87 
(landfill) and 89 (waste pile).  SWMU-87 consists of a 
single backfilled trench (500 x 30 ft) and has been 
backfilled to approximately 2.5 ft above grade with a 
mixture of soil and debris.  Metals, SVOCs, and DIMP 
were detected in soil during Phase I investigations. SWMU-89 consists of a 200 x 75 ft pile of 
asphalt with some bricks, a coal pile (25 ft diameter), and two 5-gallon buckets of tar.  Warning 
signs were placed at the site in 1996.  Groundwater monitoring has been conducted at DPG-037 
since 1996.  Low levels of VOCs have been detected, but do not appear to be migrating.  Cone 
penetrometer and hydropunch groundwater investigation work was performed in FY01.  Soil and 
landfill gas investigation work was performed in FY02. 
 
This site was included in the ITR program. The ITR recommended a minimal vegetative cap that allows 
moisture to enter the landfill and applying risk-based principles to close the site in-place.  As responded on 
December 14, 1999, Dugway does not concur.  The water table is very shallow and the waste is currently in 
direct contact with groundwater. The shallow groundwater is saline.  Vertical and horizontal migration of 
contamination in the groundwater has been characterized.  In addition, Dugway is currently gathering 
evidence to support a variance from the closure requirements that would allow for a no-cap alternative to be 
implemented. 
 
 
 
 
Covering of the landfill trenches is planned for closure of this site.  DPG is currently preparing a 
variance request for non-engineered cover. 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS:  
SVOCs, VOCs, BNAs, DIMP, ABPs, 
Explosives, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........200107 
IRA.................199610 ...........199612 
DES................199606 ...........200108 
CMI................200109 ...........200605 
LTM...............200606 ...........203606 
RC expected: 200605 

STATUS 

CLEANUP STRATEGY 
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DPG-039 
LANDFILL NORTH OF AVERY 

 
 
 
DPG-039 is an inactive landfill (4 acres) located 
approximately 2,300 ft northeast of the Avery 
Technical Center.  Engineering drawings of the unit are 
not available, so dimensions given are based on field 
measurements.  The small landfill covers an area that is 
approximately 300 x 600 ft and can be accessed from 
unimproved roadways.  The disposal area, which 
consists of several unlined trenches, is excavated in 
native soil.  Other features at the site are four soil 
mounds scattered in the vicinity of a concrete pad (60 x 
15 ft) whose original purpose is unknown.  Reportedly, 
hazardous materials were disposed at the landfill 
during the 1950s to 1985. 
 
An IRA of waste removal occurred in 1992.  The DES 
for the cap was reviewed in March 2005. 
 
 
 
 
The site will be capped in summer 2005.  LTM will follow. 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: VOCs, BNAs, 
ABPs, Explosives, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198605 ...........199609 
RFI/CMS........199609 ...........200307 
IRA.................199205 ...........199205 
DES................200211 ...........200307 
CMI................200310 ...........200509 
LTM...............200510 ...........203509 
 
RC expected: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-041 
EVAPORATING POND @ AVERY FACILITY 

 
 
 
Site consists of a 5,800 ft2 evaporation pond with an 
asphalt liner and the associated liquid waste disposal 
and treatment system.  This includes treatment tanks 
and the buried pipes associated with the operations.  
The site is located in the Avery technical area and was 
active from the early 1950s to the 1960s.  Reportedly, 
radioactive decontamination water effluent discharged 
into the pond. 
 
DPG-184 (Air Filter System, Bldg 1004) was 
combined with this site in 2003. 
 
A Phase II RFI is underway.  The field work is 
scheduled for June 2005. 
 
 
 
 
Complete the RFI (expected approved in Sept 2006) and CMS.   
 
This site is expected to be included in the FY07 PBC award.   
 
The pond and USTs are expected to be removed. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Metals, VOCs, SVOCs, Radionuclides 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200601 
DES................200610 ...........200709 
CMI................200610 ...........200809 
 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-043 
OLD LANDFILL FOR ENGLISH VILLAGE 

 
 
 
DPG-043, known as the Old English Village Landfill, 
is a 70-acre area located ~1.5 miles south of English 
Village.  This site is located over a productive high 
quality groundwater source.  There are numerous 
gravel and dirt roads throughout the site, including two 
east-west roads that run along the northern boundary 
and approximately through the center of the site.  
DPG-043 was in operation from the early 1950s to 
1987.  It was used to manage miscellaneous refuse 
from all DPG areas and was the primary landfill for 
English Village.  Other major waste generators 
included the Avery, Ditto, and Baker areas, with 
significant minor contributions from the Carr Facility 
and Michael Army Airfield.  Due to the nature of 
services and testing at these facilities, it is possible that 
hazardous wastes have been disposed at this landfill.  
Typical materials included biological and chemical 
wastes, oil cans, test area refuse, fly ash from the Baker 
incinerator and sludge from the English Village Gas 
Station Sump.  Surface features of the landfill include numerous linear trenches, soil and debris 
piles, with some protruding sanitary and household waste.  In addition there is a large pile of asphalt 
rubble, and an asbestos disposal area located within the landfill. 
 
Warning signs were placed at the site in 1992.  The groundwater monitoring conducted since 1996 
at DPG-043 has detected no significant contamination.  In 2003-4, construction debris (40,000cy) 
from DPG-042 was relocated to DPG-043.  The site was capped in winter 2004.   
 
This site was included in the ITR program which recommended that the site be monitored with 
lysimeters and secondly that risk-based closure be applied to this site with no further action.  PDG 
did not concur with these conclusions.  The basis for this was lysimeters would not produce enough 
sample to analyze and there would be a need for too many since each individual trench would be 
subject to lysimeter intallation.  In addition, the Risk-based closure proposal does not comply with 
Utah Administrative Code R315-101 which requires covering or removal of waste.  Risk assessment 
would be performed, however, on areas not covered by imported fill or other cover types (e.g. 
GCL). 
 
 
 
 
The cap will be maintained.   
 
Groundwater monitoring will be addressed under DPG-044. 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
VOCs, SVOCs, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........200309 
IRA.................199205 ...........199205 
DES................199808 ...........200309 
CMI................200109 ...........200408 
LTM...............200510 ...........203410 
 
RC: 200408 

STATUS 

CLEANUP STRATEGY 
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DPG-044 
OLD STP FOR ENGLISH VILLAGE 

 
 
 
Abandoned sewage treatment works located in the 
English Village area, active 1952 to 1964.  DPG-044 
and 068 have been combined in the Dugway RCRA 
Part B permit due to their proximity and 
interrelationship.  The treatment works includes a 
treatment plant, a digester, a clarifier, buried piping, 
and two sludge-drying beds.  Formerly, the system was 
comprised of a sedimentation basin, a chlorination 
contact chamber, an evaporation/oxidation pond, and a 
digester.  After digestion, sewage was transported via 
two open ditches approximately two miles to the 
evaporation pond.   
 
These ditches were not sampled during Phase I 
activities.  In FY03, the Phase II RFI field work was 
completed and the digester and its contents were 
removed.  Low levels of pesticides are present in the 
ditch and are presumed to be residue of intended use.   
 
 
 
 
Complete the Phase II RFI report (expected to be approved in May 2005 with permit modified in 
Sept 2005).  The groundwater monitoring for the English Village GMA will be funded under this 
site. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
VOCs, SVOCs, Metals, Pesticides 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200508 
LTM...............200510 ...........203509 
RC expected: 200508 

STATUS 

CLEANUP STRATEGY 
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DPG-051 
EVAPORATION POND NEAR DTC 

 
 
 
DPG-051, constructed in 1972, is a shallow 
impoundment used to dispose of liquids from the test 
chamber and decontamination system, located 
southwest of the Carr Facility.  The unit was last used 
in the 1980s, after which it was retrofitted to include a 
double liner and a leachate detection system.  
However, after retrofitting the unit, the Army 
determined that pond operations would cease.  The unit 
received decontamination solutions from the 
neutralization of chemical agents that were used in the 
test chamber, including GA, GB, GD, HD, HL, L, VX, 
CK, and AC.  The decontamination solutions may have 
contained sodium hydroxide, HTH, sodium 
hypochlorite, soda ash, monoethanolamine, and/or 
nitric acid.  In addition, site control measures (i.e., 
warning signs and fence) were placed at the unit.  The 
site was used until 1987, and measures 150 x 150 x 
15ft deep. 
 
Groundwater monitoring has been conducted at DPG-051 since 1996. In response to a 1998 Notice 
of Violation, the observation sump was emptied and decontaminated in Feb 2001.  Hydropunch 
work was then completed in August 2001 to assist in evaluating the existing groundwater 
monitoring network.  DSHW and DPG agreed not to install additional groundwater wells at this 
time.  Soil and groundwater have not shown significant contamination. 
 
 
 
 
The final investigation report is expected in Oct 2005.  Removal/backfill of the facility is expected 
as a final action. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
VOCs, BNAs, ABPs, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................199111 ...........199609 
RFI/CMS........199609 ...........200308 
IRA.................198802 ...........200103 
DES................200308 ...........200603 
CMI................200603 ...........200612 
 
RC expected: 200612 

STATUS 

CLEANUP STRATEGY 
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DPG-052 
WASTE BURIAL SITES (EAST SE OF CARR) 

 
 
 
This site is a burial site in the Carr area; it covers 2-
acres, and was active during the 1940s.  The disposal 
area includes seven backfilled trenches, several soil 
mounds, a former German bomb storage area, and 
munitions debris.  Surface debris was removed under a 
base contract in 1993.  The debris removed consisted 
of empty WWII German bombs, empty 55-gallon fog 
oil drums, munition debris, and miscellaneous debris.   
 
Approximately 6.5 tons of empty drums were hauled to 
the DRMO, 25 tons of munition debris and empty 
bombs were disposed as FY99 waste at the Grassy 
Mountain facility, and the remaining 4 tons of debris 
was taken to the DPG landfill.  Phase I activities were 
deferred upon discovery of a white phosphorous round 
and an HE round, which were subsequently destroyed 
on-site.  Chemical agent (mustard) and ABPs were 
detected in soil.  TCE was detected in groundwater.   
 
The principal groundwater concern at this site is migration of chlorinated solvent contamination to a 
deeper aquifer. 
 
 
 
 
Finalize the Phase II RFI (draft final was submitted to DPG in Feb 2005, expected approval Oct 
2005) and CMS.   
 
This site is expected to be included in the FY05 PBC award.   
 
Capping of 6 areas is expected.  LTM will follow. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agents, ABPs, TCE, UXO 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
IRA.................199305 ...........199310 
DES................200510 ...........200607 
CMI................200609 ...........200612 
LTM...............200612 ...........203711 
RC expected: 200612 

STATUS 

CLEANUP STRATEGY 
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DPG-054 
DISPOSAL AREA(S), EAST OF CARR FACILITY 

 
 
 
This site is in the Carr area, and is approximately 9.5-
acres.  It was active from the 1960s to 1970s.  The 
disposal area consists of three unlined backfilled 
trenches reported to contain chemical agent-
contaminated materials, including munitions. 
 
Phase I activities were deferred upon discovery of 
UXO scattered on the surface.  During the Phase II 
RFI, angle borings were used.  The surface and sub-
surface soil does not show a risk and meets clean 
closure requirements.  The Phase II RFI report was 
approved in Oct 2003. 
 
 
 
 
The draft final CMS was submitted to DSHW in Aug 
2003. 
 
This site is expected to be included in the FY05 PBC award. 
 
Capping and LTM is expected. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS:  Metals 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200309 
DES................200510 ...........200604 
CMI................200604 ...........200709 
LTM...............200709 ...........203709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-055 
3X DISPOSAL SITE, E OF CARR FACILIY 

 
 
 
DPG-055 is an inactive disposal site located 
approximately 1 mile southeast of the Carr Facility.  
The site consists of two parallel trenches, each with 
approximate surface dimensions of 400 x 70 ft.  The 
site was used from 1943 to 1985.  The waste trenches 
were constructed by excavating elongated trenches of 
unknown depths into the native soil. Wastes were 
placed in the trenches and then covered using the 
excavated soil from the immediate area.  Wastes 
disposed of at DPG-055 include items previously 
contaminated with chemical agents: Sarin (GB), 
mustard (HD), and nerve agent (VX), drums of 
DMP/polymers, and residues from agent 
decontamination procedures. 
 
Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at DPG-
055 since 1996.  Additional soil investigation was 
completed in Dec 2002.  High levels of TCE were 
detected in soil vapor.  A TCE plume has been found in groundwater. 
 
 
 
 
The final field activities report is expected to be approved in Oct 2005.   
 
This site is expected to be included in the FY06 PBC award. 
 
Capping of waste material may be required for closure of this site. LTM will be needed for cap 
maintenance. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: TCE, SVOCs, 
ABPs, Metals, Explosives 
MEDIA OF CONCERN:   
Soil, Groundwater 
COMPLETED IRP PHASE: 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........200602 
DES................200602 ...........200609 
CMI................200510 ...........200709 
LTM...............200709 ...........203709 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-056 
STORAGE SITE, E OF CARR FACILITY 

 
 
 
This is a 10.4-acre site of waste piles located in the 
Carr area, active during the 1970s.  The disposal area 
consisted of eight detonation craters, a backfilled 
trench (with another trench suspected), as well as 
former piles of debris.  There is an additional trench 
located across the road. 
 
In 1993, removal of 145 tons of debris (under base 
contract) consisted of 105-mm shell-casings, propellant 
charge cans, and lids were taken to the DRMO, as well 
as miscellaneous debris taken to the DPG landfill.  
ABPs were detected in soil samples from four 
detonation craters.  A nearby pile of illumination flare 
debris was not identified in the RFA, but is being 
investigated in conjunction with this site.  The 
illumination flare debris is referred to as DPG-056B.  
Test pitting in the area led to the discovery of buried 
waste.  A Phase II RFI is underway. 
 
There is a chloroform plume in the groundwater.  Explosives and ABPs have been detected in the 
soil. 
 
 
 
 
Complete the RFI (expected to be approved in July 2005 with permit modification in Sept 2005) 
and CMS (final completed as part of PBC).   
 
This site is expected to be included in the FY05 PBC award.  
  
Nine areas are expected to be capped, followed by cap maintenance. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chloroform, ABPs, Explosives 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
DES................200510 ...........200601 
CMI................200601 ...........200701 
LTM...............200701 ...........203709 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 
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DPG-058 
EVAPORATION POND @ CARR FACILITY 

 
 
 
DPG-058 is an inactive surface impoundment (used 
from 1965 to 1986) which had previously been used 
for evaporative disposal of decontaminated toxic waste 
solutions generated by various facilities, including the 
Toxic Agent Transfer Building in the Carr Facility.  
The original pond was a shallow impoundment 
(approximately 150 x 150 x 4ft deep) at the bottom of a 
large excavated area.  The unit was last used in 1986, 
after which it was retrofitted to include a double liner 
and a leachate collection system.  The retrofitted unit 
was never used. 
 
Warning signs and fencing were placed at the site in 
1988.  Groundwater monitoring has been conducted at 
DPG-058 since 1996.  In response to the 1998 Notice 
of Violation, the observation sump was emptied and 
decontaminated.  Additional soil and groundwater 
investigation activities were completed in Sept 2004.   
 
This site was included in the ITR program.  The ITR recommended a more structured approach to 
establish DQOs during future investigation work.  Dugway concurs with this recommendation. A 
technical planning meeting was held prior to developing the work plan for additional site 
characterization.  The ITR also recommended that the site investigation not proceed until standard 
operating procedures for possible/probable agent contamination areas are developed.  Dugway 
concurs and has developed appropriate procedures. 

 
 
 
 
The field activities report is expected to be approved in Nov 2005.   
This site is expected to be included in the FY06 PBC award.   
 
The expected CMI includes bringing the pond up to grade and capping.  Cap maintenance will 
follow. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
VOCs, BNAs, ABPs, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................199111 ...........199609 
RFI/CMS........199609 ...........200503 
IRA.................198802 ...........200103 
DES................200309 ...........200609 
CMI................200610 ...........200709 
LTM...............200709 ...........203601 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-060 
CHEMICAL STORAGE AREA @ CARR FACILITY 

 
 
 
This is a 30-acre L-shaped storage area located in the 
Carr area, active from the 1950s to 1980.  The site is 
comprised of three separate storage areas, which 
include numerous concrete and asphalt pads and 
several former buildings, as well as the sewer system 
in Carr.  The site was reportedly used to store a number 
of hazardous and non-hazardous materials, and as a 
transfer point for chemical agents used in open air 
testing.  This site is no longer used for storage, the 
drums have been removed. 
 
The waste line identified as DPG-150 crosses this site 
and appears to be the source of the chlorinated solvent. 
 
A Phase II RFI is underway.  Chlorinated solvents and 
mustard have been detected in the soil.  Chlorinated 
solvents have been detected in the groundwater. 
 
This site was included in the ITR program.  The ITR recommended that additional groundwater 
contamination assessment be performed. Dugway agrees with this recommendation and is in the 
process of reviewing data collected under the groundwater technical memorandum and completing 
follow-up activities to complete the groundwater assessment in the Carr area. 
 
 
 
 
Additional sampling is planned for spring 2005.  Finalize the RFI report (expected Oct 2006).   
 
This site is expected to be included in the FY06 PBC award. 
 
Soil removal and bioremediation are expected. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: VOCs, Metals, 
ABPs, CWA in Red Dirt Sample 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
DES................200510 ...........200609 
CMI................200610 ...........200809 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-061 
CONTAMINATED SOIL @ NEW CARR FACILITY 

 
 
 
This is a 1.1-acre former drainfield and dry well 
located in the Carr area, active prior to 1986.  
Contamination at this site was first noted during 
construction of Buildings 3242 and 3244.  In 1986, 
over 600cy of HD-contaminated soil was excavated 
and moved to Pad 7 (DPG-059) under base contract.  
Ultimately the soil was disposed of at the Grassy 
Mountain facility. 
 
During the Phase II, a large plume of TCE (7 ppm) was 
discovered in the groundwater.  The plume appears to 
be migrating cross-gradient.  Additional groundwater 
investigation work was completed in Dec 01 to better 
define the extent of groundwater contamination. 
 
 
 
 
A RFI (expects final to be approved Oct 2005) and 
CMS will be completed.   
 
This site is expected to be included in the FY05 PBC award. 
 
SVE and bioremediation may be considered.  
 
The groundwater monitoring for the Carr GMA is funded under this site. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agent HD, VOCs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
DES................200510 ...........200609 
CMI................200610 ...........200809 
CMI(O) ..........200809 ...........200909 
LTM...............200910 ...........203909 
RC expected: 200909 

STATUS 

CLEANUP STRATEGY 
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DPG-075 
OLD FRIES PARK SEWAGE LAGOON (EPIC-3D) 

 
 
 
This site consists of a former Imhoff tank, sludge 
drying beds, and open discharge ditch located in the 
English Village area, active from the 1950s through 
early 1960s.  The system was used in the treatment of 
wastewater from the Fries Park area.  The locations of 
the site structures were determined as part of the Phase 
II investigation.   
 
Soil sampling under the Phase II RFI was conducted in 
2001.  Low levels of VOCs were detected in the 
lagoons.  The final RFI report was approved in Feb 
2005. 
 
 
 
 
The permit will be modified in Sept 2005. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
VOCs, Metals 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-077 
EX-ASPALT PILE LITTLE GRANITE MTN 

 
 
 
This is a 2-acre site of a waste asphalt pile located in 
the Little Granite Mountain area, active from 1950 
through the present.  The site consists of an asphalt 
pile, which includes a 55-gallon drum, and a tar 
disposal area.  Widespread staining is evident in 
surface soils throughout the site.  A majority of the 
area is devoid of vegetation.  The area is believed to 
have been an ammunition staging area during National 
Guard exercises. 
 
DSHW recommended removal and disposal of wastes 
and contaminated soils, with confirmation sampling.  
The asphalt was removed in 2002.  
 
A small amount of tar was removed in March 2005. 
 
 
 
 
The final RFI and NFA report is expected to be submitted in spring 2005. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: PAHs, TPH 
 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200507 
 
RC: 200507 

STATUS 

CLEANUP STRATEGY 
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DPG-079 
WASTE PILE (SW OF LITTLE GRANITE MTN) 

 
 
 
This is a 30-acre waste pile site in the Carr area, also 
known as “Old Lincoln Highway Landfill”, active in 
various areas from the 1940s through 1970.  Due to 
their proximity and similarities, DPGs-057, 079, 080, 
& 106 have been combined into one site, DPG-079.  
The disposal area consists of numerous open trenches, 
backfilled trenches, soil mounds, debris piles, areas of 
stained soil, and a disturbed area.  The area was used 
for disposal of wastes from chemical testing activities.  
The disposal area is also known to be within an 
inactive chemical agent (HD) mortar impact area.  
Biological warfare simulant (BG) bomblets are also 
present at the site.   
 
To date, Phase II RFI activities have included angle 
borings under disposal trenches, surface soil sampling, 
direct push groundwater sampling, lithologic profiling, 
and installation of monitoring wells.  In an attempt to 
expedite the investigation, DSHW and EPA have identified this site as an Environmental Indicator 
(EI) due to its location in a potential groundwater recharge zone.  DPG and DSHW have partnered 
in developing the site characterization approach.  There are high levels of chlorinated solvents in 
groundwater in an otherwise productive aquifer.   
 
This site was included in the ITR program.  The ITR recommended the establishment of site 
objectives and remediation drivers before performing additional work.  Dugway agrees with this 
recommendation and applied data obtained prior to receiving the ITR recommendations to 
determine additional site characterization needs.  The ITR also recommended the Army take the 
lead in developing protocols for sampling and analyzing biological warfare agents.  Dugway 
agrees with this recommendation and has taken steps in the interim to address immediate needs. 
 
 
 
 
Finalize RFI (expect final approval in June 2005) and CMS.   
 
This site is expected to be included in the FY05 PBC award. 
 
The RA may include: soil and drum removal and capping. 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
TCE, Metals, Suspected ABPs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
DES................200510 ...........200601 
CMI................200601 ...........200609 
LTM...............200610 ...........203609 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-090 
BURNING AREA, EAST OF CARR FAC (EPIC-10E) 

 
 
 
DPG-090 is composed of three elongated mounds 
within an oval-shaped area approximately 800 x 400 ft 
wide.  The site was active from the early 1960s to 
1985.  This unit was used for disposal of range 
clearance materials and burning of wastes from the 
Carr Facility and the ranges.  Wastes consisted of 
ordnance, propellants, decontamination solutions, 
debris collected during range-clearance activities, 
illumination rounds, scrap metal, and miscellaneous 
3X debris.  Materials were burnt upon placement in 
pits.  In 1994, scattered surface debris was hauled to a 
gondola (roll-off bin) at DPG-194 and then disposed 
off-site.  No open detonation took place at the site.  
 
Warning signs were placed at the site in 1992.  
Groundwater monitoring has been conducted at DPG-
090 since 1996.  No significant contamination has been 
detected.  Slant borings were conducted under the 
trench in FY02, no significant contamination was detected.  The waste in the trenches has not been 
sampled.  Data gap sampling took place in FY03. 
 
 
 
 
The remedial action plan report is expected to be final in Aug 2005.   
 
Capping of three areas is planned (funded prior to FY06). 
 
The groundwater will be monitored under the Carr GMA (funded under DPG-061). 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS:  
VOCs, BNAs, ABPs, Pesticides, PCBs, 
Explosives, Metals 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199107 ...........199609 
RFI/CMS........199609 ...........200307 
IRA.................199205 ...........199205 
LTM...............200510 ...........203509 
RC expected: 200509 

STATUS 

CLEANUP STRATEGY 



 
Dugway Proving Ground - Installation Action Plan 

Page - 56 

 

DPG-097   DRAINFIELD  
& DECONTAMINATED PAD (AVERY) 

 
 
 
This is a 2.5-acre abandoned drainfield located in the 
Ditto area, active from 1940 to 1959.  A 
decontamination pad was reportedly associated with 
the drainfield, but is no longer present.  The drainfield 
is located adjacent to the runway at Michael AAF, 
where aircraft decontamination activities are known to 
have taken place. 
 
Arsenic was the only contaminant detected above the 
screening level during Phase I activities, and is 
believed to reflect higher background levels in the area.  
A chlorinated solvent plume was discovered during 
Phase II RFI activities.   
 
 
 
 
The draft final RFI report will be submitted in Dec 
2005.  The final approval is expected in Aug 2006. 
 
An in situ bioremediation pilot study is being conducted.  Removal of the drain pipe and source soil 
may be needed.  This CMI is expected to be included in the FY07 PBC award. 
 
All groundwater for the Ditto GMA will be addressed under this site (DPG-036, 037, 038, 039, 041, 
097, 133, 163 177). 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
TCE, Arsenic 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
PHASES Start  End  
RFA................199707 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
IRA.................200310 ...........200709 
DES................200610 ...........200701 
CMI................200610 ...........200809 
LTM...............200809 ...........203710 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-098   PIPELINE EXCAVATION  
VICINITY OLD IGLOOS @ CARR FACILITY 

 
 
 
Site history depicts red stained soil along a 490-ft 
section of underground piping leading from the Carr 
facility to an old igloo storage area.  Contaminated soil 
was discovered during a pipeline excavation in 1986.  
Agents and ABPs were detected in samples obtained at 
the time of the 1986 excavation.  Excavated soils were 
taken to DPG-059 and subsequently disposed in 1998. 
 
During Phase II RFI investigation activities, soil 
borings were completed in the area thought to be the 
pipeline excavation.  Undisturbed soil was 
encountered.  Additional personnel interviews, site 
reconnaissance, and aerial photo interpretation were 
conducted to determine the correct site location.  
Choroform was detected (below action levels) in 
groundwater. 
 
 
 
 
The draft final RFI (requesting no further action) is expected to be submitted to DSHW in Aug 
2005.  The RFI report is expected to be approved in April 2006.    
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
ABPs, Metals, VOCs, SVOCs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200604 
 
RC expected: 200604 

STATUS 

CLEANUP STRATEGY 
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DPG-114 
OLD GPI-3 TEST SITE (NW V-GRID) 

 
 
 
Former Granite Peak Installation (GPI-3) Test Site of 
uncertain size, purpose, and time of usage, located in 
the northwestern portion of V-Grid.  The site consists 
of biological laboratory building foundations, sewer 
lines, USTs, surface debris, and a water-contained pit 
with soil mounds on each side.  Two waste piles 
located southwest of the test site, originally identified 
as DPG-202, have been incorporated into DPG-114 
due to their proximity.  The waste piles were noted to 
contain wood and scrap metal. 
 
The Phase II RFI is underway (field work is planned 
for Dec 2005). 
 
 
 
 
Complete the Phase II RFI (draft final submitted in 
Aug 2006, expect final approval in March 2007).   
 
This site is expected to be included in the FY07 PBC award.   
 
Soil and debris removal and septic system abandonment is expected. 
 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Bio and Lab Waste 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200612 
DES................200701 ...........200709 
CMI................200710 ...........201009 
RC expected: 201009 

STATUS 

CLEANUP STRATEGY 
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DPG-115 
DISPOSAL PIT, X-RAY RD 1 MI S OF BLDG T9490 

 
 
 
This is a 0.2-acre barren disposal pit is located in the 
All Purpose Grid area, and the active dates are 
unknown.  The disposal area consists of a pit that had 
formerly contained miscellaneous debris, including 
scrap ordnance, wire, pipe, buckets and lumber.  It is 
possible that propellants and items contaminated with 
chemical agent were disposed of at this site.  
Observations have indicated that there also may be 
backfilled trenches located at the site. 
 
Approximately 25-tons of surface debris were removed 
under base contract in 1993 and disposed of at DPG 
landfill.  The debris consisted of an old icebox, 
electrical wiring, sand-filled propellant charge cans, 
lumber, pallets, rubber tiring, concrete, and metal 
posts.  Some debris remains, however.  
 
No significant contamination was detected, however, 
the waste has not been sampled.  The final RFI was approved Sept 2004. 
 
 
 
 
The permit will be modified in Sept 2005. 
 
This site is expected to be included in the FY05 PBC award.  
 
Soil cover and limited debris removal is planned. Cover maintenance will be needed. 
 
The groundwater will be addressed under the Downrange GMA (funded under DPG-197). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Metals 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
IRA.................199301 ...........199310 
DES................200510 ...........200601 
CMI................200601 ...........200609 
LTM...............200610 ...........203609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-118 
TEST VAT (1940-1050S) (EAST OF V-GRID) 

 
 
 
This is a 0.3-acre site of an aboveground concrete tank 
located near the perimeter of V-Grid in the All Purpose 
Grid area, active from the 1940s to 1950s.  Tank 
dimensions are approximately 20 x 40 x 16 ft high.  
The vat was reportedly used for testing of flares, 
munitions, and other chemical agent tests.  The 
concrete floor is stained and contains debris, including 
spent shell casings, white crystals or powder and 
animal bones. Debris is scattered outside of the vat.   
 
Explosives and ABPs were detected in soils sampled 
during the Phase I investigation.  The Phase II RFI 
field work was completed in FY03.  The final RFI 
report was approved April 2005. 
 
 
 
 
This site is expected to be included in the FY05 PBC award.   
 
Removal of the concrete vat and contaminated soil is expected. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
DIMP, Explosives 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200510 
DES................200510 ...........200601 
CMI................200601 ...........200709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-133 
HWHA-3 (AIRCRAFT MAINT-SHOP WASTES) 

 
 
 
This is an area outside the fenced storage building in 
the Avery Area near Micheals Army Airfield (west of 
the hanger).  This area was used for storage of wastes, 
most likely aircraft maintenance waste.  A new storage 
facility was built in 1988, which is now used for this 
storage.   
 
During Phase II activities, a groundwater plume (high 
levels) of solvents was detected.  The source appears to 
be past aircraft maintenance activities.  No credible 
source has been identified in the soil.  The groundwater 
plume appears to be stable. 
 
 
 
 
Finalize the RFI report (final approval expected May 
2006).  Complete a CMS.  NFA for soil is expected. 
 
The groundwater will be addressed under Ditto GMA (funded under DPG-097) 
 

 
 

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Solvents (TCE, PCE) 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200605 
RC expected: 200605 

STATUS 

CLEANUP STRATEGY 
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DPG-150 
WASTE LINES BLDG 3445 CARR 

 
 
 
DPG-150 has been renamed and redefined to 
investigate the piping leading from Bldg 3445 to DPG-
058.  Previous site descriptions identified the site as a 
portion of an active facility used to manage wastes 
generated in Bldg 3445.  That system will be evaluated 
when the associated facility is closed.  DPG-150 is 
now being investigated as the lines leading from Bldg. 
3445 to DPG-058. 
 
Phase II RFI is underway.   
 
 
 
 
Additional sampling is planned (scheduled for Aug 
2005).  Finalize the RFI report.    
 
This site is expected to be included in the FY07 PBC 
award. 
 
Removal of the pipelines and soil is expected. 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
CWA, VOCs, ABPs 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199610 ...........200605 
DES................200610 ...........200709 
CMI................200710 ...........200909 
 
RC expected: 200909 

STATUS 

CLEANUP STRATEGY 
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DPG-154 
WASTE LINES AT DTC, CARR 

 
 
 
DPG-154 has been renamed and redefined to 
investigate the piping leading from Defense Test 
Chamber (DTC) to DPG-051.  Previous site 
descriptions identified the site as a portion of an active 
facility used to manage wastes generated in DTC.  That 
system will be evaluated when the associated facility is 
closed.  DPG-154 is now being investigated as the 
lines leading from DTC to DPG-051. 
 
Phase II RFI activities are currently being 
implemented. 
 
 
 
 
Additional sampling is planned (scheduled for Sept 
2005).  Finalize the RFI report. 
 
The pipes are expected to be closed in place. 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
VOCs, SVOCs, CWA, ABPs 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199305 
RFI/CMS........199906 ...........200608 
RC expected: 200608 

STATUS 

CLEANUP STRATEGY 
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DPG-163 
FIRE TRAINING AREA 

 
 
 
DPG-163 is located in an open area (400 x 300 ft) east 
of the Fire Department and north of Tucker Street at 
Ditto.  The site consists of a former fire training pit, a 
former fuel drum storage area, and a former fuel 
storage tank site (AST) that were used from 1978 to 
1986.  During its period of operation, staged metal 
drums were cut in half longitudinally and arranged in 
the shape of an airplane and then used to conduct fire 
training exercises.  In 1986, the pit was backfilled, 
regraded, and covered with gravel.  The AST was 
eventually relocated off-site.  
 
Warning signs were placed in 1992.  Low levels of 
solvent contamination were detected in the soil and 
groundwater. 
 
 
 
 
The final removal and closure report is expected in Sept 2005. 
 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
TPH, VOCs, PAHs, Pesticides 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199001 ...........199009 
CS...................199111 ...........199609 
RFI/CMI.........199609 ...........200210 
IRA.................199205 ...........199205 
DES................200210 ...........200212 
CMI................200212 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-168 
CARR WASH RACK 

 
 
 
Roofed and bermed (on three sides) concrete pad of 35 
x 20 ft, located at Carr facility (Bldg 3257).  
Engineering drawings of the unit indicate its 
construction in 1952.  The unit was initially used as a 
mix-and-transfer facility for chemical agent and agent 
simulant, and later was used as a wash rack for agent 
contaminated vehicles.  According to DPG personnel, 
red-stained soils and discharged liquids have been 
observed in the area.  A dry well has been identified at 
this site.  However, DPG has determined that the well 
is used to drain water supply lines and not to dispose of 
wastes.  The site was not used after the 1980s. 
 
Warning signs were placed on the site in 1992. 
 
Sampling has detected metals in the soil.  The concrete 
pad was demolished and some soil was removed in the 
summer 2004.  Additional soil removal was completed 
in April 2005.   
 
 
 
 
A closure report will be completed (expected final approval in Feb 2006). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:  Consent Order 
 
CONTAMINANTS: ABPs, Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199001 ...........199009 
CS...................199111 ...........199609 
RFI/CMS........199609 ...........200006 
IRA.................199205 ...........199205 
DES................200006 ...........200212 
CMI................200212 ...........200602 
RC expected: 200602 

STATUS 

CLEANUP STRATEGY 
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DPG-171 
BLDG 2006 BAKER AREA – BZ CONTAMINANT 

 
 
 
This is a 1,200 ft2 building located in the Baker area, 
built in 1961.  It was used for decontamination of 
agent-contaminated vehicles and equipment.  Waste 
generation amount and date operations ceased are 
unknown.  Current use is as a storage facility, not for 
BZ operations. Floor drains route liquid through two 
sand traps prior to discharge into the sewer. 
 
One sample was taken from each sand trap and 
numerous VOCs, SVOCs, PAHs, and metals were 
detected.  A Phase II RFI is underway.  A Source 
Removal Investigation and Voluntary Interim 
Measures Work Plan were completed.  The waste was 
removed in FY03.  No significant contamination was 
detected. 
 
The final risk-based residential RFI was approved in 
Feb 2005.   
 
 
 
 
The permit will be modified in Sept 2005. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Lead, 
Benzo(a)anthracene 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-173 
OLD BATTERY SHOP DITTO AREA 

 
 
 
This is a 0.75-acre site of two former lead acid battery 
buildings located in the Ditto area, active 1942 to 1962.  
The buildings reportedly burned down and only the 
concrete foundations (~150cy) remain.  Two debris 
piles have also existed on the site, including 
approximately 6 tons of asphalt and stained soil that 
was removed under base contract.  The debris 
consisted of dark stained soil, asphalt and a white 
powdery material.   
 
VOCs, SVOCs, and metals have been detected in 
surface and shallow sub-surface soils. 
 
 
 
 
Additional sampling is planned for spring 2005.  
Limited soil removal with confirmatory sampling is expected (funded in FY05). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Lead, PAHs 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-177   OLD DRY  
CLEANING SHOP/SEWER SYSTEM DITTO 

 
 
 
This is a 5,600 ft2 laundry building located in the Ditto 
area, active from the 1950s to 1970s.  Bldg 4229 was 
formerly used to clean protective clothing worn in the 
laboratories and during field tests. However, Bldg 4229 
is no longer used for dry cleaning.  
 
A soil gas survey was performed and detected TCE and 
PCE in an area near the reported location of the 
building’s sewer line.  Based on that information, the 
site was expanded as the contamination has migrated 
through the Ditto sewer system. 
 
A Phase II RFI is underway.  The Phase II RFI is 
considering the entire sewer system at Ditto.  Other 
buildings in Ditto, such as the photo building and the 
chemical laboratories, may have also contributed to 
sewer system contamination.  A Source Removal 
Investigation and Voluntary Interim Measures Work 
Plan is in place to replace broken sewer line sections and contaminated soil and to complete the site 
characterization. 
 
Groundwater is contaminated with chlorinated solvents. 
 
 
 
 
A limited removal and additional sampling is planned in May-Jun 2005.  The final approved RFI is 
expected in Sept 2006.   
 
This site is expected to be included in the FY06 PBC award. 
 
SVE and/or air sparging may be needed to address the soil source area. 
 
The groundwater will be addressed under the Ditto GMA (funded under DPG-097). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: TCE, PCE 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200609 
IRA.................200109 ...........200209 
DES................200510 ...........200609 
CMI................200610 ...........200709 
CMI(O) ..........200710 ...........201209 
RC expected: 201209 

STATUS 

CLEANUP STRATEGY 
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DPG-180 
OLD BIO LABORATORY WEST OF CARR FAC 

 
 
 
This is a 4-acre site of former biological laboratory 
complex located in the Carr area, which was active 
from the 1950s to 1960s.  The site consists of six 
concrete building foundations, a sewer system, a 
former wastepile site, and an earthen bunker.  This area 
was formerly referred to as GPI-1, and was reportedly 
the site of biological simulant studies until it was razed 
in the mid-1960s.  
 
VOCs, SVOCs, pesticides, and metals were detected in 
soils at the site; a Phase II RFI is recommended.  Also 
at the site is DPG-105, a landfill (at least 0.4-acre) that 
had been active prior to the 1960s.  The site consists of 
a partially backfilled trench (70 x 15 ft) and a drainage 
area.  The trench was reportedly used for disposal of 
materials generated from the GPI-1 area, where crop 
warfare studies were performed. There is no evidence 
that biological agent wastes and/or residues were 
disposed of at the site; wastes visible in the trench include construction debris, scrap ordnance 
materials, laboratory glassware, and small animal cages.  Only surface debris has been removed.   
 
Phase II RFI is underway.  Low levels of TCE have been detected in groundwater.  The UST that 
held heating oil was removed in FY02. Investigations in FY03 discovered that the TCE plume is 
three times larger then previously believed. 
 
 
 
 
The Phase II RFI report will be completed (final approval expected Oct 2006). 
 
This site is expected to be included in the FY07 PBC award.     
 
Soil and debris removal and capping of a trench are expected. 
 
The groundwater will be addressed under the Carr GMA (funded under DPG-061). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Solvents, VOCs, 
SVOCs, Pesticides, Metals 
MEDIA OF CONCERN:   
Groundwater, Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200610 
DES................200610 ...........200709 
CMI................200610 ...........200809 
LTM...............200809 ...........203809 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-183 
B29 AIRCRAFT – WEST OF GRANITE PEAK 

 
 
 
This is a 2.7-acre site of a partially buried B-29 
fuselage and drum disposal area located west of 
Granite Peak, the active dates are unknown.  Based on 
limited verbal evidence, the aircraft had reportedly 
been used during agent testing and may have been 
contaminated with agent.  However, a representative of 
the US Aviation Museum concluded that the aircraft 
may have instead been subject to the overpressure of a 
nuclear explosion and landed at DPG.  Also this area 
may be subject to Section 106 (historical/ 
archeological). 
 
Decomposed fragments of drums are located in a small 
drainage ravine to the east of the aircraft.  The source 
and contents of the drums appear to be a result of the 
decontamination of the aircraft. 
 
A Phase II RFI is underway.  A Source Removal Investigation and Voluntary Interim Measures 
Work Plan is in place to remove the remaining debris and possible contaminated soil and to 
complete the site characterization (planned for Aug-Sept 2005).   
 
It is assumed that the aircraft will not pose a risk if recovered for a historic static display or parts. 
 
 
 
 
Finalize the RFI (final approval expected March 2007).  The permit will be modified in Sept 2007.   
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-185   OLD CHEMICAL 
LABORATORY - DITTO AREA (4165) 

 
 
 
This is a 1-acre site of a chemical laboratory and 
storage area located in Ditto.  A demolition in 1996 
removed all structures except the foundation and 
buried waste lines.  Contaminants suspected from 
previous lab activities include F999 wastes and 
solvents.  
 
A source removal (pipelines and foundation) and 
investigation was completed in summer 2003 to 
complete site charactization.  A UST was removed in 
FY03. 
 
 
 
 
The approval on the final NFA RFI is expected April 
2005.  The permit will be modified in Sept 2005. 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
ABPs, Solvents, VOCs 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-188 
WASTE PIT – NORTH OF RISING SUN GRID 

 
 
 
Waste pit and associated soil mound on 0.1 acre site 
located in the Tower Grid area, active dates unknown.  
The pit is two ft deep and approximately 30 ft in 
diameter.  In 1993, approximately 10 tons of surface 
material was removed under base contract for disposal 
at DPG landfill.  Some of the debris removed included 
spent projectiles, burnt 6-volt dry cell batteries, 
electrical wire, electrical junction boxes, scrap wood, 
and miscellaneous range debris.  MEC is suspected at 
this site.   
 
Prior investigations revealed several metals in soil that 
were detected well above background levels. 
 
The final RFI was approved in Sept 2004.   
 
 
 
 
This site is expected to be included in the FY05 PBC award. 
 
A soil cover of the area is expected.  Cover maintenance is planned. 
 
Groundwater will be addressed under the Downrange GMA (funded under DPG-197). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Metals 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200509 
IRA.................199307 ...........199310 
DES................200510 ...........200601 
CMI................200601 ...........200701 
LTM...............200710 ...........203709 
 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 
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DPG-189 
WASTE PIT – NORTH OF RISING SUN GRID 

 
 
 
The waste pit and associated soil mound on the 0.7-
acre site is located in the Tower Grid area, active dates 
unknown.  The pit is six ft deep and approximately 25 
ft in diameter.  It is believed that range related wastes 
were disposed in the pit.  In 1993, approximately 15 
tons of debris was removed from the pit under base 
contract.  Debris disposed at the DPG landfill included 
empty metal drums, canvas, wooden pallets, 
galvanized garbage cans, and miscellaneous rubbish.  
Salvageable drums were taken to the DRMO.  For 
safety reasons, sampling was conducted only around 
the perimeter of the pit during the Phase I 
investigation. 
 
The Phase II field work was completed in summer 
FY03.  Limited sampling was conducted within the pit. 
 
 
 
 
Finalize the RFI (expect final approval in July 2005).  Limited soil removal is expected. 
 
Groundwater will be addressed under the Downrange GMA (funded under DPG-197). 
 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: ABPs, SVOCs 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199207 ...........199610 
RFI/CMS........199610 ...........200512 
IRA.................199301 ...........199311 
DES................200510 ...........200605 
CMI................200601 ...........200701 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 



 
Dugway Proving Ground - Installation Action Plan 

Page - 74 

 

DPG-192 
DISPOSAL PITS WEST OF GRANITE 

 
 
 
This 75-acre site is located in the Granite Mountain 
area, active from an uncertain time until the mid-
1970s.  The area was used to store toxic residue from 
open-air testing of agent munitions performed at 
Dugway prior to the 1969 ban.  Two CONEX 
containers were utilized for this purpose.  The site was 
also used during the demilitarization of 36,000 M55 
rockets by burning in 61 open trenches.  The 61 burn 
pits used in the demilitarization of M55 rockets were 
excavated and material removed between 1975 and 
1976.  The material was screened and transported to 
DPG-009 for detonation or neutralization, depending 
on contents.  
 
A Phase II RFI is underway.  ABPs, above drinking 
water standards, were detected in shallow groundwater.  
The soil is contaminated with explosives, ABPs, PCBs 
and metals. 
 
 
 
 
Additional sampling is planned to better delineate the site (planned for Oct 2005).  The final RFI is 
expected in May 2007. 
 
This site is expected to be included in the FY07 PBC award. 
 
Soil cover and cover maintenance is expected. 
 
Groundwater will be addressed under the Downrange GMA (funded under DPG-197). 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
ABPs, Explosives, Metals, UXO, PCBs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199207 ...........199307 
CS...................199307 ...........199610 
RFI/CMS........199610 ...........200609 
DES................200610 ...........200709 
CMI................200610 ...........200809 
LTM...............200809 ...........203809 
RC expected: 200809 

STATUS 

CLEANUP STRATEGY 
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DPG-193 
DECON PAD – WEST OF GRANITE MOUNTAIN 

 
 
 
The elevated generator stand and staging area 
(approximately 15 x 20 ft) is located in the Granite 
Mountain area, active dates unknown. The pad area 
also includes a 20 x 20 ft section of marston matting on 
the ground which is partially covered with soil. Glass 
fragments were encountered in subsurface soil during 
Phase I activities.   
 
Investigation and matting removal was completed in 
summer 2003.  The matting was recycled.  Additional 
field word was completed in Nov 2004. 
 
 
 
 
The final approval for the NFA is expected in Feb 
2006.  The permit will be modified in Sept 2006. 
 
 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: ABPs 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199307 ...........199508 
CS...................199307 ...........199610 
RFI .................199610 ...........200609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-194 
BURIAL SITES, EAST OF CARR 

 
 
 
This site consists of three separate sites (A, B and C) of 
three trenches located in the Carr area, believed to have 
been active during the 1940s.  The trenches are 
suspected of containing chemical munitions.  Partially 
buried debris, including miscellaneous metal scrap, 
bomb and incendiary fragments, and gas cylinder 
fragments were observed at all three trench sites. 
Substantial geophysical anomalies were detected at all 
three sites. Area B contains a 3 ft high soil mound and 
an area of purple-stained soil within the trench.  
 
All three trenches have uncharacterized waste that has 
not been sampled.  The final RFI was approved in Sept 
2004.  The permit was modified in Sept 2004. 
 
 
 
 
This site is expected to be included in the FY05 PBC 
award. 
 
Soil cover of the three separate areas containing nine trenches is planned. 
 
Groundwater will be addressed under the Carr GMA (funded under DPG-061). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: ABPs 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199307 ...........199410 
CS...................199307 ...........199610 
RFI/CMS........199610 ...........200512 
DES................200510 ...........200601 
CMI................200601 ...........200701 
LTM...............200701 ...........203709 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 
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DPG-197   DISPOSAL PIT, 
OLD TARGET SITE, DOWNWIND GRID 

 
 
 
This is a 0.5-acre site located in the Downwind Grid 
area, and the active dates are unknown.  The site 
consists of a backfilled trench (100 x 7 ft), and a 
rectangular pad (100 x 20 ft) made of marston matting.  
The pad may have been used as a decontamination pad. 
Ordnance debris is scattered across the site. 
 
A Phase II RFI is underway.  A chlorobenzene plume 
(200 x 70 ft) has been detected in groundwater.  The 
trench wastes have not been sampled due the risk of 
UXO related materials. 
 
Removal of the matting and sampling was completed 
in summer 2003. 
 
 
 
 
Finalize the RFI (final approval expected in March 2006).   
 
This site is expected to be included in the FY06 PBC award. 
 
Soil cover and cap maintenance are expected. 
 
The groundwater for the entire Downrange GMA will be funded under this site (DPG-002, 003, 
006, 014, 017, 021, 023, 025, 115, 188, 192, 197, 213 & 215).   
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
ABPs, Chlorobenzene 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199307 ...........199404 
CS...................199307 ...........199610 
RFI/CMS........199610 ...........200512 
DES................200512 ...........200609 
CMI................200609 ...........200709 
LTM...............200709 ...........203709 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-199 
OLD OB/OD EAST OF SWMU 17 

 
 
 
This is a 100-acre site OB/OD area located in the 
Tower Grid area, active from the 1950s to 1970s.  The 
site consists of a large area of disturbed ground, at least 
20 OB/OD pits, debris piles, miscellaneous 
fragmentation, stacks of scrap munitions, and an open 
trench (70 x 20 x 8 ft deep). 
 
The site was added to the RFI after the RFA; no 
historical information regarding the site was available 
during the Phase I investigation.  IRAs ranging from 
1996 to 1998 consisted of site control (i.e., warning 
signs) and waste removal.  TNT is present on the 
surface of the site.  The final RFI was approved in Feb 
2005. 
 
This site was included in the ITR program.  The ITR 
recommended mapping the relative densities of high 
explosive nuggets, shrapnel fragments, and other 
contamination to evaluate the acute hazards at the site.  Dugway agrees with this recommendation 
and had plans inplace to implement this characterization prior to the ITR recommendation.  The 
ITR also stated that Dugway should resolve with regulators the best way to determine chronic risks 
at the site, but provided no recommendation.  Dugway responded with an explanation of how the 
analytical data being collected will be used to assess chronic risks. 
 
 
 
 
This site is expected to be included in the FY06 PBC award. 
 
RA may include: UXO surface removal, backfill 14 pits and the ponded area, cap one area, 
incineration of the TNT-contaminated soil and/or rerouting the surface drainage. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Explosives 
MEDIA OF CONCERN:   
Soil, Surface Water 
 
PHASES Start  End  
RFA................199307 ...........199410 
CS...................199307 ...........199610 
RFI/CMS........199610 ...........200510 
IRA.................199609 ...........199806 
DES................200510 ...........200709 
CMI................200611 ...........200808 
LTM...............200809 ...........203809 
RC expected: 200808 

STATUS 

CLEANUP STRATEGY 
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DPG-200 
BURIAL SITE, SOUTHEAST OF CARR 

 
 
 
This is a 0.7-acre burial site located in the Carr area, 
active from 1940s to 1960s.  The site consists of two 
backfilled trenches (each approximately 100 x 20 ft), 
two soil mounds, and four metal drums.  
 
Munitions and drums were visible in the trenches 
during Phase I activities.  No information regarding 
past uses of the site was available during the Phase I 
investigation.  The wastes have not been sampled due 
to UXO concerns.  The Phase II RFI was approved in 
Oct 2003.  The draft final CMS was submitted to 
DSHW in July 2003. 
 
 
 
 
This site is expected to be included in the FY05 PBC 
award. 
 
Repair soil cover and fencing of the site is planned.  Cover maintenance will follow. 
 
The groundwater will be addressed under the Carr GMA (funded under DPG-061). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199307 ...........199512 
CS...................199307 ...........199610 
RFI .................199610 ...........200411 
DES................200510 ...........200601 
CMI................200601 ...........200701 
LTM...............200701 ...........203709 
RC expected: 200701 

STATUS 

CLEANUP STRATEGY 
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DPG-201 
CAMEL’S BACK CAVE 

 
 
 
This is a 1-acre site of a cave located in the Tower Grid 
area, active during 1945 to the 1950s.  The site consists 
of a two-chambered cave connected by a man-made 
tunnel.  The cave was reportedly used to study the 
effects of chemical weapon systems on tunnel 
fortifications. Numerous chemical weapons were tested 
at the site; munitions fragments, smoke canisters, 
wiring, scrap wood, and other debris is scattered across 
the site.  
 
Explosives, agent breakdown products, and metals 
were detected in shallow soil samples collected during 
Phase I activities.  Extensive rodent droppings are 
present in the cave.  A concern over hanta virus in the 
environmental samples has delayed analysis.  In 
addition, a low level detection of mustard was 
identified during the Phase II RFI investigation. 
 
 
 
 
The opening of the cave will be gated or closed in other ways (planned for Sept 2005).  Finalize the 
RFI (final approval Feb 2007).   
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Hanta Virus, 
Explosives, ABPs, Metals, Mustard 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199307 ...........199308 
CS...................199307 ...........199610 
RFI/CMS........199610 ...........200610 
LTM...............200610 ...........203609 
RC expected: 200610 

STATUS 

CLEANUP STRATEGY 
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DPG-204 
LEWISITE AREA, SIMPSON BUTTES 

 
 
 
DPG-204 lewisite demolition area is located on the 
southwest corner of Simpson Buttes.  DPG-204 was a 
demilitarization area for 105 mm, 155 mm and 4.2 inch 
mortar chemical rounds.  The area (0.2 acres) was 
reportedly active in the late 1940s.  The demilitarized 
rounds were all reported to have contained lewisite (L).  
A pile of rusted chlorinated lime bleach cans is located 
at this site. 
 
IRAs consisted of the overpacking and removal of 16 
suspect L liquid-filled dud rounds in 1994 with fencing 
and warning signs placed in 1996.  The rounds were 
transported to Igloo G in Carr for storage.  HD and 
ABPs were detected in the soil. 
 
Soil samples taken in 1994 showed the presence of 
chemical agent. 
 
MEC and debris is present at the site. 
 
 
 
 
Additional field work (Oct 2005) and debris removal will be needed before the RFI can be 
completed.  Finalize the RFI and CMS.  Grading, surface water reroute, additional debris removal 
and soil cover may be expected. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agent (Lewisite, HD) 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199511 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200705 
IRA.................199609 ...........199610 
DES................200705 ...........200801 
CMI................200802 ...........200811 
LTM...............200905 ...........203905 
RC expected: 200811 

STATUS 

CLEANUP STRATEGY 
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DPG-205 
GRASSY PLOTS GRID, EAST OF BAKER 

 
 
 
DPG-205, Grassy Plots Grid, is located approximately 
0.6 miles northeast of Burns Road and approximately 
three miles east of the Baker Facility.  The area is a 
surface disposal site for leftover test material (2 acres); 
part of the Grassy Plots Test Grid was used during the 
1960s.  Debris at the site consists of a drum overpack, 
two steel 55-gallon drums, one steel 35-gallon drum, a 
pile of scrap wood, two 1-gallon glass jugs, and a stack 
of partially burned bags of fertilizer.  All surface 
material has been removed and properly disposed.  
 
Stained soil and debris was removed in FY03.  
Additional soil was removed in April 2005. 
 
 
 
 
Finalize the RFI recommending NFA (expect final 
approve Aug 2005).  The permit will be modified. 
 
 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Manganese 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200509 
 
RC expected: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-206 
SURFACE DISPOSAL AREA NW OF MICHAEL AAF 
 
 
 
DPG-206 is a surface disposal site located off a dirt 
road approximately 0.7 miles southwest of Michael 
Army Airfield.  The site consists of a low relief bermed 
area of debris, scattered surface debris and 18 double 
stacked M468 bomb shipping dispensers.  The bermed 
area dimensions are approximately 1,000 ft2.  Within 
this area is a debris pile consisting of 20-gallon drums, 
rubber hoses, a glass jug, springs, ash residues, rusting 
zippers, D-rings, small arm blank ammunitions, 
scattered wood and glass debris.  The site was used 
during the 1960s. 
 
The debris was removed in 2003.  
 
 
 
 
Finalize NFA RFI (expect final approval in May 2006).  
The permit will be modified in Sept 2006. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Arsenic, Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-207 
DISPOSAL TRENCHES AND MOUNDS, CARR 

 
 
 
DPG-207 is a site containing numerous burial trenches 
and mounds of suspected MEC and possible chemical 
agents (P999/F999 waste).  Location is between Carr 
Facility (Bldg. 3445) and the evaporation pond (DPG-
058).  The site covers approximately 1 to 2-acres and is 
covered with surface debris consisting of scrap metal, 
ordnance fragments, half buried ordnance, glass and 
wood.  The dates of disposal at this site are unknown; 
however, ground scarring can be observed on aerial 
photographs dating back as early as 1950.  
 
TCE and carbon tetrachloride have been detected in the 
groundwater.  There are eight trenches of 
uncharacterized waste.  Additional delineation was 
completed in FY03.   
 
 
 
 
Finalize the RFI (final approval expected in June 2005).   
 
This site is expected to be included in the FY05 PBC award. 
 
CMI may include soil cover, debris removal and SVE/air sparging. 
 
Groundwater will be addressed under the Carr GMA (funded under DPG-061). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
MEC, VOCs, ABPs 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200509 
DES................200510 ...........200609 
CMI................200610 ...........200709 
LTM...............200710 ...........203709 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-208 
DRUM BURIAL SITES SE OF CARR 

 
 
 
DPG-208 is a 2-acre chemical disposal site, used in the 
1940s, located approximately 2.5 miles from the Carr 
Facility along the old Lincoln Highway, at the eastern 
end of Test Area 19.  Four drums are visible in a wash.  
PINS analysis determined one of the drums is empty 
and three contain liquid.  The wash was surveyed for 
buried ferrous metal using a metal detector.  Magnetic 
anomalies were identified along the drainage for a 
distance of about 500 ft.  The history of the site is 
uncertain.  However, information from a former DPG 
employee suggests that this site is similar to the 
location of where 15 drums of mustard agent/lime 
mixtures were buried in the late 1940s.  
 
A Phase II RFI is underway.   
 
 
 
 
A plan is being developed for TEU to sample the drums for CWA and RCRA characterization in 
advance of removal.  The RFI (field work planned for Oct 2005) and request for NFA report will be 
completed. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: 
Chemical Agent (Mustard) 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199701 ...........199704 
RFI/CMS........199701 ...........200609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-209 
BIOLOGICAL TEST PLOTS, BAKER 

 
 
 
DPG-209, the Biological Test Plots are located ~200 ft 
west of the Baker area, north of Burns Road 
approximately 1.1 miles off of Romeo Road.  The site 
is believed to have been active from 1952 to the 1960s, 
although the types of materials used at the site are 
unknown.  The ~10 acre site is relatively flat with 
sagebrush and sand dunes to the north.  There is an 
area of disturbed soil. 
 
No samples have been taken. 
 
 
 
 
RFI field work is planned for Sept 2005.  The RFI and 
request for NFA report will be completed (final 
approval expected Jan 2007.  The permit will be 
modified in Sept 2007. 
 
 
 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  NE 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Possible Biological Warfare Agent 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-210 
GLASS DISPOSAL SITE, SO OF BAKER 

 
 
 
DPG-210, a surface disposal area with broken glass 
scattered throughout the site and is located along a dirt 
road approximately one mile south of the Baker 
Facility.  The area was used for disposal in the 1950s 
and 1960s.  The site terrain is flat with low sand dunes 
scattered throughout the area.  Broken and melted 
glassware is partially buried in a bermed area 
approximately 23 x 35 ft.  Much of the glassware in the 
bermed area consists of cylindrical tubes that taper at 
both ends.  The tubes appear to be some type of 
sampler, and it is not known if these were used at the 
Baker lab or in field tests.  Northeast of the bermed 
area is a smaller surface pile of broken and melted 
glass, glass tubing, wire, and rusted nails. 
 
No samples have been taken. 
 
 
 
 
RFI field work and limited soil removal is planned for Sept 2005.  The RFI and request for NFA 
report will be completed (final approval expected Jan 2007.  The permit will be modified in Sept 
2007. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  NE 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: 
Possible Biological Warfare Agent 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-211   CORAL 
PIT WASTE PILE, N OF CAMELS BACK RIDGE 

 
 
 
DPG-211, Coral Pit Waste Pile, is located on the north 
side of Camels Back Ridge.  The site was originally 
used as a gravel/borrow pit. Three surface disposal 
piles are located near the center of the pit area. Debris 
in these piles consists of smoke and incendiary rounds, 
scrap metal, barbed wire, range clean-up debris, test 
tube holders, incendiary devices, magnesium debris, 
miscellaneous metal scrap, rubber tubing, and critical 
orifices used for samplers at Tower Grid.  The three 
combined debris piles encompass an area of 
approximately 4,500 ft2.  The 1-acre site was used for 
disposal in the 1960s. 
 
Debris removal was completed in summer 2003. 
 
 
 
 
The RFI and request for NFA report will be completed (expect final approval in March 2006).  The 
permit will be modified in Sept 2006. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Arsenic, Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200609 
 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-212 
M61 ROCKET TEST SITE SO TOWER GRID 

 
 
 
DPG-212, the M61 Rocket Test Site, is located 0.85 
miles from the junction of MacIntyre Road, southeast 
on a gravel road near Tower Grid.  The explosive 
ordnance disposal site (used in the 1960s) is located 
adjacent to the gravel road and is approximately 0.7-
acres in size.  The site consists of a semi-circular 
mound that is vegetated. Some debris consisting of 
M61 rocket (simulant-filled) parts are visible on the 
ground surface.  Splintered wood is partially buried in 
the mound area. Reportedly, this site was active in the 
mid-1960s, and consisted of an earthen covered bunker 
filled with M61 rockets.  The rockets were detonated to 
determine sympathetic detonations.  Detonation 
remnants are reportedly buried in the mound area. 
 
An IRA to install site control measures (i.e., fence and 
warning signs) was completed at DPG-212 in 1999.  
No significant soil contamination has been detected.  
The RFI report was approved in Oct 2003.  The CMS 
was approved in Nov 2003. 
 
 
 
 
This site is expected to be included in the FY05 PBC award. 
 
The surface and subsurface debris is expected to be removed. 
 

 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200312 
IRA.................199809 ...........199809 
DES................200510 ...........200601 
CMI................200601 ...........200609 
RC expected: 200609 

STATUS 

CLEANUP STRATEGY 
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DPG-213 
BURIAL TRENCH, TARGET S 

 
 
 
DPG-213 is a burial trench approximately 0.2 miles 
northeast of November Road, west of Target S.  The 
site consists of a low relief mound approximately 200 x 
40 ft, and was used from the 1950s to the 1970s. 
Scattered metal debris, including M55 and Hedgehog 
rocket parts, are visible on the ground surface near the 
south end of the mounded area. The middle one-third 
of the mound has subsided. 
 
There is uncharacterized waste in the trench that has 
not been sampled.  No significant contamination has 
yet been detected in soil or groundwater.  The final RFI 
was approved in Sept 2004. 
 
 
 
 
Finalize CMS (draft final submitted).   
 
This site is expected to be included in the FY05 PBC award. 
 
Debris removal and soil cover may be needed. 
 
The groundwater will be addressed as part of the Downrange GMA (funded under DPG-197). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200510 
DES................200510 ...........200609 
CMI................200610 ...........200709 
LTM...............200710 ...........203709 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-214 
DECONTAMINATION PAD, TARGET S 

 
 
 
DPG-214 is a decontamination pad wash rack located 
on an unnamed gravel road approximately 0.9 miles 
southwest of Stark Road on the east side of Target S.  
The unmarked road is between November and Lima 
Roads.  The site consists of a raised gravel layer 75 x 
50 ft wide and sloped at both ends.  The 
decontamination site was used during the 1950s for 
activities at Old Target S.  Vehicles that were used to 
pick up samplers on the grid site were brought back to 
this pad and the undercarriages were decontaminated.  
Personnel wearing protective clothing were also 
decontaminated at this site.   
 
A Phase II RFI is underway.  In order to sample the 
site, the matting was removed (and recycled) in 
summer 2003. 
 
 
 
 
The RFI and request for NFA report will be completed (expected final approval in Sept 2005).  The 
permit will be modified in Sept 2005. 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Arsenic, Metals 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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DPG-215 
PIGEON LOFT TRENCHES, DOWNWIND GRID 

 
 
 
DPG-215 is a site (used in the 1960s) that consists of 
two possible separate backfilled trenches, and is 
located on Pigeon Loft Road by the remnants of the 
former pigeon loft.  The pigeon loft was a metal 
building on a concrete foundation that housed pigeons 
used in test operations.  An area of disturbed ground 
with no vegetation, approximately 150 x 40 ft, lies 
perpendicular to the foundation.  A second trench is 
located approximately 275 ft north of the concrete slab, 
on the north side of the road.  Two metal drum stands 
and a metal table are located at the surface at this site.  
Partially buried material such as metal piping and scrap 
metal are also visible at the surface.  Numerous 
magnetic anomalies were detected using a metal 
detector.  
 
Low levels of explosives have been detected in 
groundwater.  The waste has not been sampled.  The 
final RFI was approved in Sept 2004. 
 
 
 
 
Finalize CMS (draft final submitted).   
 
This site is expected to be included in the FY05 PBC award. 
 
Debris removal and soil cover may be needed. 
 
The groundwater will be addressed as part of the Downrange GMA (funded under DPG-197). 
 

    

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Explosives 
MEDIA OF CONCERN:   
Groundwater 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200509 
DES................200510 ...........200609 
CMI................200610 ...........200709 
LTM...............200710 ...........203709 
 
RC expected: 200709 

STATUS 

CLEANUP STRATEGY 
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DPG-216 
TRASH PIT, GRANITE MTN 

 
 
 
DPG-216, a trash pit, is located northwest of Granite 
Peak, north of Goodyear Road, and west of DPG-002.  
The site (used in the 1960s) consists of an oval pit that 
is approximately 33 x 24 ft.  The pit contains a table, 
chair, tub/container, broken glass and metal debris. 
None of the debris appeared to contain hazardous 
constituents.  
 
A Phase II RFI is underway.  Debris was removal in 
summer 2003. 
 
 
 
 
The RFI and request for NFA report will be completed 
(expected final approval in Sept 2005).  The permit 
will be modified in Sept 2005. 
 
 
 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
LEGAL DRIVERS:   
Corrective Action 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199611 ...........199701 
CS...................199704 ...........199709 
RFI/CMS........199701 ...........200509 
 
RC: 200509 

STATUS 

CLEANUP STRATEGY 
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PBC AT DUGWAY 
 
 
 
This site was set up to fund the PBC at Dugway. 
 
 
 
 
 

 
 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
 
CONTAMINANTS: Metals 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA................200001 ...........200009 
CMI................200505 ...........200709 
 
RC expected: 200709 

STATUS 
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DUGWAY PROVING 
GROUND 

 

IRP 
 

RESPONSE COMPLETE SITE 
DESCRIPTIONS 
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DPG-038 
DECOM PAD, SOUTH OF DITTO TECH CENTER 

 
 
 
DPG-038 is contaminated soil associated with a decon 
pad located on the southwestern perimeter of the Ditto 
Technical Center, operational since 1986.  The pad (~5 
acres) was used for decontamination of agent-simulant-
contaminated vehicles, and cleaning of drums used for 
hazardous waste disposal.  Spent decontamination 
solutions used at the site were taken by tank truck to 
DPG-07, the Brine Vats at Granite Mountain, for 
evaporation.  
 
Warning signs were placed at the site in 1988.  The 
decontamination unit consists of an elevated concrete 
pad with a control house, an aboveground storage tank, 
and a pump house.  The concrete decontamination pad 
is approximately 8 ft above grade and is accessed by 
dirt ramps on the west and east sides.  The pad and 
support facilities are active and will be retained for 
future use.   
 
High levels of chlorinated solvents were detected.  Quarterly groundwater monitoring using the 
existing wells was performed in 2000.  Semiannual groundwater monitoring was performed in 
2001.  In addition, cone penetrometer and hydropunch sampling was performed in FY01 to verify 
the groundwater contamination plume boundary.  Soil sampling to identify source areas was 
completed in FY02.  Low levels of VOCs were detected in soil.  The solvent in the upper aquifer is 
confined laterally.  The final closure report was approved in Sept 2004. 
 
The groundwater will be monitored under DPG-097. 
 
 
 
 
 
 

SITE DESCRIPTION  
 
RRSE RATING:  High 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: PCE 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........200208 
IRA.................198802 ...........198802 
DES................200304 ...........200310 
CMI................200310 ...........200410 
CMI(O) ..........200310 ...........200410 
LTM...............200410 ...........200409 
RC: 200410 

STATUS 
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DPG-042   CONTRACTOR  
LANDFILL NEAR ENGLISH VILLAGE 

 
 
 
DPG-042 is an inactive, 6.4 acre landfill (used from 
1964 to the 1980s) located south of English Village 
that operated from the mid-1960s until the early 1980s.  
This site is located over a productive high quality 
groundwater source.  The unit currently includes 
several soil and debris piles.  The largest pile, at the 
south end of the unit, measures approximately 350 x 
500 ft.  Prior to its use as a landfill, the site was an 
oxidation pond for sewage and stormwater runoff from 
English Village from 1951 until 1964.  The oxidation 
pond received treated wastewater from the English 
Village Sewage Treatment Plant.  Upon ceasing 
operations, the sludge that remained in the lagoon and 
part of the berm were moved to allow better access to 
the landfill.   
 
Warning signs were placed at the site in 1992.  Groundwater monitoring has been conducted at 
DPG-042 since 1996.  No significant contamination has been detected.  Trenching activities were 
conducted in 2000 to better determine the contents and extent of the landfill.  Trenching concluded 
that the landfill cell is located under the asphalt rubble, south of the suspected location.  A soil gas 
investigation was then performed in 2001 to augment the trenching activities, verify the adequacy of 
the groundwater monitoring network, and better assess remedial options.  The debris removal 
(~80,000 cy) was completed in early 2004.  Approximately 40,000cy was used as sub-grade 
material at DPG-043. 
 
The final closure report was approved Jan 2005. 
 
This site was included in the ITR program. The ITR recommended using only wells screened at 
comparable elevations to prepare potentiometric maps. Dugway took this concern and performed 
an in depth review of monitoring well bore logs for the site. This review revealed that while 042-
MW01 is adequate as a background well, 042-MW03 may not be adequate as a downgradient well. 
Dugway is taking a closer look at the downgradient monitoring network at the site.  The ITR also 
recommended that risk-based closure principles be applied to close the site in-place. Dugway did 
not occur with this recommendation. The Dugway position is based on both Utah Administrative 
Code R315-101 and Appendix C of the ITR report. According to these references, DPG-042 would 
not be eligible for risk-based closure unless all hazardous waste is removed. 
    

SITE DESCRIPTION  
 
RRSE RATING: High 
CONTAMINANTS:   
PCBs, Organics, Metals 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
PHASES Start  End  
RFA................198601 ...........198802 
CS...................198905 ...........199609 
RFI/CMS........199609 ...........200303 
IRA.................199205 ...........199205 
DES................200302 ...........200308 
CMI................200308 ...........200501 
RC: 200501 

STATUS



 
Dugway Proving Ground - Installation Action Plan 

Page - 98 

 

DPG-113 
LANDFILL POLE LINE ROAD 

 
 
 
This is a 1.1-acre landfill area located in the Carr 
facility, active during the 1950s.  The site of two 
former waste piles that had reportedly received wastes 
from the Ecology and Epidemiology Lab (i.e., GPI-1 
Complex) that included: rusted 55-gallon drums, wood 
cages, amber jugs, garbage cans, broken glass vials, 
spent mortars, smoke canisters, and metal scrap.  
Approximately 4.5-tons of the debris were removed 
under base contract in 1993 and disposed of in the 
DPG landfill.  However, recent site inspections have 
revealed small fragments of debris remain at the site.  
 
The Phase I investigation did not address a geophysical 
anomaly that was detected near the northwest 
perimeter of the site.  The final RFI report supporting 
NFA was approved Sept 2004. 
 
 
 

DPG-116 
LANDFILL NYE ROAD 

 
 
 
This is a 4.1-acre site of a landfill located in the Ditto 
area, active prior to 1987. The disposal area consists of 
several mounds, burn areas, various debris piles, a 
partially backfilled trench, and a building foundation.  
Fragments of wood, metal, glass, and plastic are 
scattered intermittently throughout the site. Also 
present at the site are auto parts, batteries, wire, and 
charcoal. The site was reportedly used for disposal of 
wastes generated at the former maintenance shop, 
including possible F999 wastes. Three separate areas 
were noted as being impacted by site activities. 
 
A removal of contaminated soil and debris was 
completed in FY03.  The NFA RFI was approved and 
the permit was modified in Sept 2004. 

SITE DESCRIPTION  
 
RRSE RATING:  Low 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Metals 
MEDIA OF CONCERN:  Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMS........199809 ...........200410 
IRA.................199301 ...........199310 
RC: 200409 

STATUS

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:   
Corrective Action 
CONTAMINANTS: Metals, TPH 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199107 ...........199111 
CS...................199210 ...........199610 
RFI/CMI.........199610 ...........200409 
RC: 200409 

STATUS
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DPG-169 
BAKER VEHICLE WASH RACK 

 
 
 
Located in the Baker area (Bldg 2006), DPG-169 was 
used approximately once each year in the 1960s to 
clean and maintain vehicles. Interviews with DPG 
employees indicate that vehicles brought to DPG-169 
may have been used in agent tests or other field tests.  
Vehicles were likely decontaminated at DPG-013 prior 
to being brought to DPG-169.  The site consists of two 
concrete pads, a concrete trough, and an unlined 
evaporation pond (~3 acres). 
 
Warning signs were placed in 1992.  Sampling 
locations to complete the characterization have been 
agreed upon with UDEQ.  Additional samples were 
taken in 2002.  Structure decontamination may also be 
required to attain risk-based closure.  No major 
contamination has been detected at this site.   
 
Risk-based industrial closure was approved in Sept 2004. 

SITE DESCRIPTION  
 
RRSE RATING:  Medium 
LEGAL DRIVERS:  Consent Order 
CONTAMINANTS: 
VOCs, ABPs, Metals 
MEDIA OF CONCERN: Soil 
 
PHASES Start  End  
RFA................199001 ...........199009 
CS...................199111 ...........199609 
RFI/CMS........199609 ...........199901 
IRA.................199205 ...........199205 
DES................200101 ...........200304 
CMI................200304 ...........200410 
RC expected: 200410 

STATUS 
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RESPONSE COMPLETE AEDB-R SITES 
 
AEDB-R # SWMU# AEDB-R Title    RC Date 
DPG-001 SCRAP CONSTRUCTION MAT FILL FROM V-GRID 2001 
DPG-005 CONTAMINATED MAT BURIAL SITE (V-GRID) 2000 
DPG-007  BRINE VATS, WEST OF GRANITE PEAK  2003 
DPG-010 LOW LEVEL RAD LANDFILL, WEST OF GRANITE 2004 
DPG-012 LOW LEVEL RAD LANDFILL, SE GRANITE PEAK 1999 
DPG-013 DECON PAD, JCT DOWNWIND W & LIMA ROADS 2001 
DPG-020 LANDFILL NORTH OF CAMELBACK RIDGE  1998 
DPG-022 IGLOO SITE (SW TOWER GRID)    1999 
DPG-027 PCB/POL STORAGE SITE (BLDGS 9450/9452)  1994 
DPG-028 SURFACE WASTE DISPOSAL SITE (H GRID)  1999 
DPG-029 SURFACE WASTE SITE BTWN S WIG MTN & HGRD 1998 
DPG-030 FUEL TANK SITE @ WIG MOUNTAIN   1995 
DPG-033 OLD SEWER LAGOON, NORTH OF BAKER LAB 2002 
DPG-034 BOILER BLOWDOWN POND BAKER AREA  2002 
DPG-038 DECOM PAD, SOUTH OF DITTO TECH CENTER 2004 
DPG-040 FENCED STORAGE AREA @ AVERY FACILITY 2003 
DPG-042 CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE2005 
DPG-045 SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE 1997 
DPG-046 SHOP SUMP MAINT AREA @ ENGLISH VILLAGE 2004 
DPG-047 SEWAGE LAGOON, SOUTH OF FRIES PARK  2003 
DRP-048 3X STORAGE AREA @ FRIES PARK   2004 
DPG-049 PCB STORAGE HUT (FRIES PARK)   1994 
DPG-050 DISPOSAL AREA, NE CAMELBACK RIDGE  1998 
DPG-053 WASTE BURIAL SITES DURRAND ROAD  1998 
DPG-059  PAD &/3X STORAGE AREA @ CARR FAC  2003 
DPG-062 AMMO IGLOOS @ CARR FACILITY   1998 
DPG-063 SEPTIC TANK/DRAINFIELD @ CARR FACILITY 2002 
DPG-064 WASTE BURIAL SITE (SE TOWER GRID)  1999 
DPG-065 LANDFILL (WHITE SAGE FLATS)   2004 
DPG-066 DISPOSAL AREA NEAR HILL 5700   1999 
DPG-067 LANDFILL (NORTH CEDAR MOUNTAIN)  1991 
DPG-069 POL AST AREA @ ENGLISH VILLAGE   1991 
DPG-070 DISTURBED AREA (ANIMAL WASTE DUMP)(EV) 2001 
DPG-071 SKEET RANGE (EPIC-2A)     1991 
DPG-072 SAND/GRAVEL PITS (EPIC-2C)    1991 
DPG-073 HORSE STABLE AREA (EPIC-3A)    1991 
DPG-074 TRENCH, CONTENTS UNK (EPIC-3B)   1991 
DPG-076 STAINED/DISTURBED GROUND (EPIC-3F)  1991 
DPG-078 GROUND SCARS (EPIC-4C)    1993 
DPG-081 FORMER MUNITIONS STORAGE IGLOO (1942-80) 1999 
DPG-082 WASTE PILE (E OF MICHAEL AAF) (EPIC-7A)  1998 
DPG-083 GROUND STAINS (EPIC-8A)    1991 
DPG-084 FILL MATERIAL TRENCHES (EPIC-8B)   1991 
DPG-085 DUNE FIELD BORROW AREA (EPIC-8C)  1991 
DPG-086 FORMER COAL PILES @ DITTO FAC (EPIC-9A) 1991 
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RESPONSE COMPLETE AEDB-R SITES 
 
AEDB-R # SWMU# AEDB-R Title    RC Date 
DPG-088 BORROW PIT LOCATIONS (EPIC-9C)   1993 
DPG-091 ASPHALT PILE SO OF BAKER    2000 
DPG-092 LANDFILL (NO EAST OF BAKER)   2001 
DPG-093 EXCAVATION/TRENCHES (EPIC-12A)   2001 
DPG-094 BORROW PIT SOUTH OF BAKER (EPIC-12B)  1991 
DPG-095 BORROW PIT SE OF GRANITE PEAK (EPIC-13 B) 1991 
DPG-096 CONCRETE DEBRIS, S OF MICHAEL AAF  2001 
DPG-099 3X DISPOSAL AREA VIC E CAMELBACK MT  2004 
DPG-100 DITTO AREA WATER AQUIFIERS   1991 
DPG-101 WASTE DISPOSAL SITE (EAST OF WIG GRID)  1999 
DPG-102 NEW SANITARY LANDFILL, WEST OF FRIES PARK 1991 
DPG-103 DECON PAD @ BLDG 9411, WEST GRANITE MTN 1999 
DPG-104 DECON PAD, JCT TANGO/BURNS/VICTORY  1999 
DPG-107 DECONTAMINATION PAD (TOWER GRID)  1999 
DPG-108 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)  1998 
DPG-109 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)  1998 
DPG-110 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)  1999 
DPG-111 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2)  1999 
DPG-113 LANDFILL POLE LINE ROAD    2004 
DPG-116 LANDFILL NYE ROAD     2004 
DPG-117 WASTE DISPOSAL PIT (FALCONER ROAD)  2001 
DPG-119 OB/OD PAN, 4MI EAST OF CARR FACILITY  1993 
DPG-120 BURN FACILITY IN BUILDING 5710   1992 
DPG-121 INCINERATOR, BAKER LAB BASEMENT  1992 
DPG-122 INCINERATOR, BAKER LAB BASEMENT  1999 
DPG-123 INCINERATOR (BAKER) BLDG 2028)   1998 
DPG-124 3X/5X CARR FACILITY INCINERATOR   2004 
DPG-125 AVERY BOILER BLOWDOWN SUMP (DITCH)  1992 
DPG-126 YELLOW JACKET AREA     1991 
DPG-127 SOUTHERN TRIANGLE AREA (INCL RISING SUN) 1991 
DPG-128 PESTICIDE STORAGE BLDG ENGLISH VILLAGE 2004 
DPG-130 SUMP, AAFES GAS STATION, ENGLISH VILLAGE 2004 
DPG-131 HWHA-1 (PAINT SHOP WASTES)    1997 
DPG-132 HWHA-2 (MOTOR VEHICLE SHOP WASTES)  1997 
DPG-134 HWHA-4 (CHEM LAB 3X WASTES)   1997 
DPG-135 HWHA-5 (PHOTO WASTES)    1997 
DPG-136 HWHA-6 (TEST GENERATED WASTES)   1997 
DPG-137 HWHA-7 (GRID OPS BRANCH WASTE)   1997 
DPG-138 HWHA-8 (LUB OIL-ANTIFREEZE)   1997 
DPG-139 HWHA-9 (MOTOR OIL-ANTIFREEZE)   1997 
DPG-140 HWHA-10 (BATTERIES & KOH SOL)   1997 
DPG-141 HWHA-11 (MOTOR VEHICLE SHOP WASTES)  1997 
DPG-142 HWHA-12 (3X WASTE FOR INCINERATORS)  1997 
DPG-143 HWHA-13 (3X MATERIAL)     1997 
DPG-144 HWHA-14 (BLEACH, LAB, SLNS)    1997 
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RESPONSE COMPLETE AEDB-R SITES 
 
AEDB-R # SWMU# AEDB-R Title    RC Date 
DPG-145 HWHA-15 (ENGLISH VILLAGE AUTOSHOP)  1997 
DPG-146 TANK TRUCK H2 SO4     1997 
DPG-147 AST DECON PAD C-8 EMULSION   1993 
DPG-148 HEALTH CLINIC TANK #1     1993 
DPG-149 HEALTH CLINIC TANK #2     1993 
DPG-151 STAINLESS STEEL SUMP CARR (3X)   1997 
DPG-152 STAINLESS STEEL HOLDING TANK, CARR (3X) 1997 
DPG-153 STAINLESS STEEL SUMP, CARR (3X)   1997 
DPG-155 WASTE TANK, DTC, CARR (3X)    1996 
DPG-156 AST, DTC, CARR (3X)     1996 
DPG-157 SUMP, DTC, CARR (3X)     1996 
DPG-158 EVAP POND NO OF MICHAEL AAF   2004 
DPG-159 INCINERATOR, ENGLISH VILLAGE   1999 
DPG-160 AIR FORCE PAD 777 LF #1     1995 
DPG-161 AIR FORCE PAD 777 LF #2     1995 
DPG-162 DECON PAD NO OF AVERY    2003 
DPG-164 AVERY WASH RACK #1     1996 
DPG-165 AVERY WASH RACH #2     2003 
DPG-166 AVERY WASH RACK #3     1996 
DPG-167 CONT SOIL @ DITTO BLDG 4358    2003 
DPG-169 BAKER VEHICLE WASH RACK    2004 
DPG-170 STEAM CLEANING ENGLISH VILLAGE/STARK RD 1996 
DPG-172 OLD BATTERY SHOP AVERY AREA (BLDG 1006) 2004 
DPG-174 STORAGE SHEDS AT BAKER    1998 
DPG-175 ACID NEUTRALIZATION TANK - AVERY AREA 2004 
DPG-176 ACID DILUTION BOX - 4026 DITTO   1999 
DPG-178 PHOTO PROCESSING BUILD - DITTO (4258)  2001 
DPG-179  BLDG 3342, 3048 SUMPS     2004 
DPG-181 X-RAY LAB, CARR FACILITY (BLDG 3131)  2001 
DPG-182 OPEN DET UNIT/SUPRESSIVE TEST SHIELD  2001 
DPG-184 AIR FILTER SYSTEM, BLDG 1004   2001 
DPG-186 NEW CHEMICAL LABORATORY - DITTO AREA 1996 
DPG-187 PRINT SHOP - ENGLISH VILLAGE (5466)  2001 
DPG-190 RANGER LANDFILL AT PRIME ROAD GRAVEL PIT 2003 
DPG-191 LANDFILL - WEST OF EXISTING LANDFILL  2001 
DPG-195 INCINERATOR EAST OF CARR    2001 
DPG-196 INCINERATOR EAST OF CARR    1999 
DPG-198 X-RAY PROCESSOR - HEALTH CLINIC   1997 
DPG-202 WASTE PILE AT CPI 3 (NOW DPG-114)   1998 
DPG-203 LANDFILL NORTH OF APG    1999 
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Start Date of IRP at Installation:  1979 
 
Past Phase Completion Milestones:  
IRP Phase           Completion Date 
Initial Installation Assessment (IA)     Apr 79 
Update of Initial IA       Jul 88 
IR Program Plan       Nov 88 
RCRA Facility Assessment      Mar 92 
Nature & Extent Inv (Consent Order SWMUs)   May 95 
Interim Removal Actions      Dec 98 
Closure Plans (Consent Order SWMUs)    Sep 96 
RFI (Corrective Action SWMUs) (Phase I)    Oct 96 
 
IAG/FFA Driven Milestones:  N/A 
 
 
 
 
Projected ROD/DD Approval Date:  DD completed onsite-specific basis as needed 
 
Projected Phase Completion Milestones:  See site descriptions 
 
Projected construction complete and NPL Deletion Date:  2015+ 
 
Estimated Completion Date of All RA(C) Activities:  2015+ 
 
Estimated Completion Date of IRP at Installation (include LTM phase):  2036+ 

Schedule
PAST MILESTONES 

PROJECTED MILESTONES



AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
DPG-002 H LTM 203307
DPG-008 H RFI
DPG-035 H RFI

CMI
LTM 203606
CMI
LTM 203509

DPG-043 H LTM 203410
DPG-044 H LTM 203509

DES
CMI
CMI
LTM 203509

DPG-098 H RFI
DPG-133 H RFI
DPG-154 L RFI
DPG-168 H CMI
DPG-173 H RFI
DPG-183 L RFI

RFI
DES
CMI

DPG-193 L RFI
RFI
LTM 203609
RFI
DES
CMI
LTM 203905

DPG-206 M RFI
DPG-208 H RFI
DPG-209 NE RFI
DPG-210 NE RFI
DPG-211 L RFI

DES
CMI
LTM 203707
RFI
IRA
DES

DPG-003 H

DPG-204 H

Dugway Proving Ground IRP Schedule
(Based on current funding constraints)

DPG-201 M

DPG-037 H

DPG-039 H

DPG-051 M

Current Phase Future Phase

DPG-090 H

DPG-189 M

DPG-009 H

Dugway PG - Installation Action Plan
Page 103-1



AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Dugway Proving Ground IRP Schedule
(Based on current funding constraints)

Current Phase Future Phase

CMI
LTM 203909
RFI
DES
CMI
LTM 203804
RFI
DES
CMI
LTM 203701
DES
CMI
RFI
DES
CMI
LTM 203805
RFI
DES
CMI
LTM 203706
RFI
DES
CMI
LTM 203803
RFI
DES
CMI
LTM 203809
RFI
DES
CMI
LTM 203711
DES
CMI
LTM 203709
RFI
DES
CMI
LTM 203709
RFI

DPG-052 H

DPG-061 M

DPG-021 H

DPG-054 H

DPG-056 M

DPG-023 L

DPG-025 L

DPG-018 M

DPG-019 L

DPG-014 H

DPG-017 H

Dugway PG - Installation Action Plan
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AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Dugway Proving Ground IRP Schedule
(Based on current funding constraints)

Current Phase Future Phase

DES
CMI
CMI(O)
LTM 203909
RFI
DES
CMI
LTM 203609
RFI
DES
CMI
LTM 203609
DES
CMI
DES
CMI
LTM 203709
RFI
DES
CMI
LTM 203709
DES
CMI
LTM 203709
DES
CMI
LTM 203709
DES
CMI
RFI
DES
CMI
LTM 203709
DES
CMI
LTM 203709

DPG-006 M LTM 204711
DES
CMI
LTM 203709

DPG-079 H

DPG-115 L

DPG-213 M

DPG-215 M

DPG-200 H

DPG-207 H

DPG-212 M

DPG-194 H

DPG-118 M

DPG-188 M

DPG-055 H

Dugway PG - Installation Action Plan
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AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Dugway Proving Ground IRP Schedule
(Based on current funding constraints)

Current Phase Future Phase

DES
CMI
LTM 203601
RFI
DES
CMI
RFI
DES
CMI
CMI(O)
RFI
DES
CMI
CMI
LTM 203709
RFI
DES
CMI
LTM 203809
RFI
DES
CMI
RFI
DES
CMI
RFI
DES
CMI
RFI
DES
CMI
RFI
DES
CMI
LTM 203909
RFI
DES
CMI
RFI
IRA

DPG-004 H

DPG-011 L

DPG-041 H

DPG-097 H

DPG-015 NE

DPG-197 M

DPG-199 H

DPG-060 H

DPG-177 H

DPG-058 H

DPG-031 L

DPG-032 H

Dugway PG - Installation Action Plan
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AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Dugway Proving Ground IRP Schedule
(Based on current funding constraints)

Current Phase Future Phase

DES
CMI
LTM 20371
RFI
DES
CMI
RFI
DES
CMI
RFI
DES
CMI
LTM 203809
RFI
DES
CMI
LTM 203809

DPG-114 L

DPG-192 H

DPG-150 M

DPG-180 H

Dugway PG - Installation Action Plan
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FY78/85  Preliminary Assessment    $64K   $64K 
 
FY89   Site Inspection     $2,249K 
  Installation Support     80K   $2,329K 
 
FY90   Installation Support     $197K   $197K 
 
FY91   Nature & Extent Investigation   $5,203K 
  Corrective Action Support    100K 
  Installation Support     237K   $5,540K 
 
FY92   Nature & Extent Investigation   $1,758.8K 
  RCRA Facility Investigation    4,668K 
  Removal Actions     2,452.9K 
  Installation Support     455.9K   $9,335.6K 
 
FY93   Nature & Extent Investigation   $4,930.5K 
  Removal Actions     193K 
  Installation Support     552K   $5,675.5K 
 
FY94   RCRA Facility Investigation    $2,469.5K 
  Nature & Extent Investigation   4,933.6K 
  Removal Actions     1,534K 
  Installation Support     1,062K 
  Monitoring Support     201.5K   $10,200.6K 
 
FY95   Closure Plans Investigation    $161.6K 
  REM       388.5K 
  Installation Support     1,034.6K 
  LTM       977.1K   $2,561.8K 
 
FY96   Closure Plans Investigation    $631K 
  RFI       1,010K 
  REM       1,017K 
  Installation Support     200K 
  LTM       500K   $3,358K 
 
FY97   Closure Plans Investigation    504K 
  RFI       1,119K 
  Installation Support     700K 
  LTM       600K 
  RD/RA      4,047K 
  RAB/TRC Support     50K 
  COE S&A      50K   $7,070K 

Cost 
PRIOR YEAR FUNDING
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FY98   RFI       $3,890.5K 
  LTM       1,000K 
  RD       5,770.5K 
  RA       1,579K 
  RAB/TRC Support     5K 
  IRA       325K   $12,570K 
 
FY99   LTM       $1,044.4K 
  RFI       8,795.2K 
  RA       1,489.8K 
  RD       795K 
  IRA       345K 
  RAB/TRC Support     35K 
  Program Management    78K   $12,582.4K 
 
FY00   LTM       $1,190.5K 
  RFI       1,660K 
  RA       8,267.5K 
  RD       2,012K 
  IRA       120K 
  RAB/TRC Support     35K 
  Program Management    82K   $13,367K 
 
FY01   RFI       $3,877K 
  RD       3,214K 
  RA       4,609K 
  IRA       537K 
  RAB/TRC Support     6K 
  Program Management    120K   $12,363K 
 
FY02  RFI       $1,125K 
  RD       3,192K 
  RA       4,272K 
  LTM       11K 
  RAB/TRC Support     38K 
  Program Management    135K   $8,773K 
 
FY03           $10,000K 
 
FY04           $8,000K 
 
Total Prior Year IRP Funds:      $123,986,900 
 
 
 
 

Cost 
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FY05  expected        $8,000K 
 
 
 
 
 
TOTAL FUTURE REQUIREMENTS: $122,942,000 
 
TOTAL IRP PROGRAM COSTS: $246,936,900 

CURRENT YEAR FUNDING

FUTURE YEAR FUNDING

Cost 
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Dugway established a Restoration Advisory Board (RAB) in FY00. RAB members are from the 
following communities: English Village (DPG), Skull Valley, Grantsville, Rush Valley, Stansbury, 
Tooele, and Vernon. In addition, representatives from local government, U.S. Environmental 
Protection Agency, DSHW, and Dugway sit on the RAB. 
 
The RAB established a charter and working groups during 2000.  RAB meetings are being held on a 
semiannual basis, in conjunction with Technical Review Committee meetings.  Information 
repositories have been established at the DPG Directorate of Environmental Program, Tooele 
County Library, University of Utah and UDEQ-DSHW.  RAB members are being provided 
program status updates through slide shows and handouts.   
 
Dugway requested TAPP funds for FY 2001. The RAB did not submit a project request to access 
TAPP funding. 

Community Involvement 
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